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አዋጅ ቁጥር ፩ሺ፪፻፲/፪ሺ፲፪ ዓ.ም      

የፌደራል መንግስት ፕሮጀክቶች አስተዳደር እና አመራር 

ሥርዓትን ለመደንገግ  የወጣ አዋጅ 
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በማድረግ  የሀገሪቱን ማህበራዊ እና ኢኮኖሚያዊ  ልማት 
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      ፕሮጀክቶች የሚመሩበትን የአሰራር ሥርዓት በህግ 

መዘርጋት  አስፈላጊ ሆኖ በመገኘቱ፤  
 

      የኢትዮጵያ ፌደራላዊ ዲሞክራሲያዊ ሪፐብሊክ 
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PROCLAMATION NO. 1210/2020 

 

THE PROCLAMATION TO PROVIDE FOR THE FEDERAL 

GOVERNMENT PUBLIC PROJECTS ADMINISTRATION AND 

MANAGEMENT SYSTEM 
 

         WHEREAS, it has been found necessary to 

implement projects effectively to ensure that they 

accelerate the social and economic development of 

the country; 
 

          WHEREAS, it has been found necessary to 

legally establish the system which governs projects; 

         WHEREAS, it has been found necessary to 

legally determine the basic concepts, principles and 

processes of the administration and management of 

public  projects  of  the  Government  of the   Federal  
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  ሀያ ስድስተኛ ዓመት ቁጥር ፸፩ 
አዲስ አበባ ሐምሌ ፳፪ ቀን ፪ሺ፲፪ 
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ያላቸውን ሥልጣንና ኃላፊነት በህግ መወሰን አስፈላጊ ሆኖ 

በመገኘቱ፤ 

 
 

 

 

በኢትዮጵያ ፌደራላዊ ዲሞክራሲያዊ ሪፐብሊክ ህገመንግስት 

አንቀፅ ፶፭ (፩) መሰረት የሚከተለው ታውጇል፡፡ 

 
 

ክፍል አንድ  

ጠቅላላ 

፩.አጭር ርዕስ 

ይህ አዋጅ “የፌደራል መንግስት  ፕሮጀክቶች አስተዳደር 

እና አመራር ሥርዓት አዋጅ ቁጥር ፩ሺ፪፻፲/፪ሺ፲፪” 

ተብሎ ሊጠቀስ ይችላል፡፡  

 

፪.ትርጓሜ 

  የቃሉ አግባብ ሌላ ትርጉም የሚያሰጠው ካልሆነ በስተቀር 

በዚህ አዋጅ  ውስጥ፡- 
 

፩/ "ፕሮጀክቶች" ማለት በፌደራል መንግስት ቋሚ 

ሀብትን ለማፍራት ወይም ለማሻሻል፣ የሀገሪቱን 

ኢኮኖሚ ለማሳደግ፣ የገበያ ክፍተቶችን ለመሙላት 

እና የቀጣዩን ትውልድ ፍትሀዊ ተጠቃሚነትን 

ለማረጋገጥ በተወሰነ ሀብት፤ ጊዜና ቦታ ምርትና 

አገልግሎቶችን ለመስጠት በፕሮጀክቶች አስፈፃሚ 

አካላት  በፌደራል መንግስት በመደበኛ በጀት፣ 

በሀገር ውስጥና በውጭ ብድርና እርዳታ የሚከናወኑ 

የመንግስትን ዋስትና የሚጠይቁ ፣በመንግስት እና 

በግል አጋርነት ማዕቀፍ ወጪያቸው የሚሸፈን 

ፕሮጀክቶች ናቸው፤ 

 

 

 

 

 

 

 

 

 

 

 

 
 

Democratic Republic of Ethiopia  and  the duties 

and responsibilities of different  project 

implementing bodies in such processes;  

          NOW THEREFORE, in accordance with Article 

55(1) of the Constitution of the Federal Democratic 

Republic of Ethiopia, it is hereby proclaimed as follows:  

PART ONE 

GENERAL 

1. Short Title 

This Proclamation may be cited as the “The 

Federal Government Public Projects 

Administration and Management System 

Proclamation No. 1210/2020.” 

2. Definitions 

In this Proclamation, unless the context otherwise 

requires: 

1/ “Project” means investments carried out  by 

the project implementing bodies for the 

acquisition or improvement of fixed assets, to 

accelerate economic growth, fill market 

failures and ensure equitable benefit of future 

generation  , which is  undertaken by limited 

resource, time and place or economic sectors  

through the regular federal government 

budget;  projects which are being 

implemented through public private 

partnership; and projects which are being 

implemented by domestic and foreign loan 

through the Federal Government guarantee; 

 

 

 

 

፲፪ሺ፮፻፺፰ 
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፪/ "የፌደራል መንግስት ፕሮጀክቶች አስተዳደር እና 

አመራር ሥርዓት" ማለት የመንግስት ፕሮጀክቶች ሀሳብ 

ማመንጨት፣ የፕሮጀክቶች ፅንሰ-ሀሳብ ማዘጋጀት፤ 

የመጀመሪያ ደረጃ መረጣ ወይም ምልመላ፤ የቅድመ-

አዋጭነትና አዋጭነት ጥናት፤ የአዋጭነት ግምገማ 

ማድረግ፤ ቅደም ተከተል ማስያዝ፣ መምረጥ፤ በጀት ላይ 

መትከል፣ ትግበራ እና ድህረ ትግበራ ግምገማ መሰረታዊ 

መርሆች እና ዑደቶች እና የተለያዩ የፕሮጀክት 

አስፈፃሚ አካላት ሥልጣንና ኃላፊነት  መለየትና 

መወሰንን የሚመራ ሥርዓት ነው፤ 

 
 

 

 

 

 

 

 

 

 

 

 

፫/ "የመንግስት እና የግል አጋርነት" ማለት በአዋጅ ቁጥር 

፩ሺ፸፮/ ፪ሺ፲ አንቀፅ ፪ (፲፪) የተሰጠው ትርጓሜ 

ይኖረዋል፤ 

 
 

 

፬/ "የፕሮጀክት አስፈፃሚ አካላት" ማለት የፌደራል 

መንግስት ፕሮጀክቶችን በተመለከተ ከፅንሰ ሀሳብ 

ማመንጨት ጀምሮ እስከ ማስተዳደር  ባለው ዑደት 

ውስጥ የሚሳተፉ የፌደራል መንግስት ፕሮጀክት 

አስፈፃሚ ተቋማትና የልማት ድርጅቶች ናቸው፤ 

 

፭/ “የፕሮጀክቶች ፅንሰ-ሀሳብ” ማለት የመነጨውን 

የፕሮጀክት ሀሳብ ለመወሰን ወይም ወደ ቀጣይ ኡደት 

ለመውሰድ በዋና ዋና መሰረታዊ የፕሮጀክት ዝግጅት 

መስፈርቶች መሰረት የሚዘጋጅ ሰነድ ነው፤ 
 
 

፮/ “የፕሮጀክቶች የመጀመሪያ ደረጃ መረጣ ወይም 

ምልመላ" ማለት የተዘጋጀውን የፕሮጀክት ፅንሰ-ሀሳብ 

መርምሮ ፕሮጀክቱ ወደ ቅድመ አዋጭነት ወይም 

አዋጭነት ጥናት ወይም በቀጥታ ወደ ቅደም ተከተል 

ማስያዝ፣መምረጥ እና በጀት ላይ መትከል  ኡደት 

ሊሄዱ የሚችሉ አነስተኛ ፕሮጀክቶችን መለየትና 

መወሰን ነው፤ 

 

 
 

2/ “Federal Government Public Projects 

Administration and Management System” 

means a system in which project 

identification, developing project concept 

notes, preliminary screening, preparation of 

pre-feasibility and feasibility studies, appraisal 

of feasibility studies, prioritization, selection, 

budgeting, implementation and ex-post 

evaluation of public projects as well as 

identifying and determining the  duties and 

responsibilities of different project 

implementing bodies is managed;  
 

3/ “Public Private Partnership Projects” 

means projects which shall take definition 

specified on Article 2(12) of  Public Private 

Partnership Proclamation No. 1076/2018; 

4/ “Project Executive Organs” means the 

Federal Government Executive Organs and 

public enterprises which participate at any 

point in the cycle of projects from project 

identification to administration;  

5/ “Project Concept Note” means a document 

prepared as per the important basic project 

criteria to decide on or move the project idea 

identified to the next phase;  

6/ “Preliminary Project Selection or 

Screening” means a process of reviewing 

project concept notes with a view to identify 

and determine small projects  whether they 

should go to pre-feasibility or feasibility 

studies phase or , proceed directly towards 

prioritization, selection and budgeting cycle; 

 

 

፲፪ሺ፮፻፺፱ 

 



          gA                Ød‰L ነU¶T Uz¤È qÜ_R ፸፩ ሐምሌ  ፳፪ ቀN ፪ሺ፲፪ ›.M                  Federal   Negarit  Gazette  No.71, July 29
th

 2020 … page                          

   

12700 

 

፯/ "የፕሮጀክቶች ዝርዝር አዋጭነት ጥናት" የፕሮጀክቱን 

አዋጭነት ለመወሰን የፕሮጀክቶችን መሰረታዊ  ይዘቶች 

ማለትም የፋይናንስ የኢኮኖሚ የማህበራዊ 

አዋጭነት፣የቴክኒክ  አግባብነት እና አካባቢያዊ ተፅዕኖ 

ግምገማ በአካተተ መልክ እንደፕሮጀክቱ ባህሪ 

የሚከናወን ጥናት ነው፡፡ 
 
 

 

፰/ "የፕሮጀክቶች አዋጭነት ግምገማ" አንድ የፕሮጀክት 

ዝርዝር የአዋጭነት  ጥናት የፋይናንስ የኢኮኖሚ 

የማህበራዊ አዋጭነት የቴክኒካል አግባብነት እና  

የአካባዊያዊ   ተስማሚነት በማረጋገጥ  ፕሮጀክቱ 

ለትግበራ  ብቁ መሆን የሚደረግ  ግምገማ ነው፤  

 

 
 

፱/  "የፕሮጀክቶች ገለልተኛ የአዋጭነት ግምገማ" ማለት 

ፕሮጀክቱን ካቀረበው ወይም ከሚተገብረው አስፈፃሚ 

አካል ውጭ በሆነ በዚህ አዋጅ ሥልጣን በተሰጠው 

አካል በፕሮጀክቱ አዋጭነት ጥናት ላይ የሚደረግ 

የጥራት ማረጋገጫ ግምገማ ነው፤ 

 

 

፲/ “የፕሮጀክት ቅደም ተከተል ማስያዝና መምረጥ በጀት 

ላይ መትከል" ማለት በአዋጭነት ግምገማ መሰረት 

አዋጭነቱ የተረጋገጠ አዲስ የመንግስት ፕሮጀክትን 

ከዓመታዊ በጀት ፍላጎትና አቅርቦት አንፃር ቅድሚያ 

የሚያገኘውን መምረጥና ማፅደቅ ነው፤ 

 

፲፩/  “የፕሮጀክት የትግበራ ዕቅድ’’ ማለት አዋጭነቱ 

ተረጋግጦ፣ ተመርጦ እና ቅደም ተከተል ተይዞለት 

በበጀት ላይ እንዲተከል የተመረጠ ፕሮጀክት በበጀት 

ከመካተቱ በፊት አስፈላጊው የትግበራ ቅድመ ሁኔታ 

ማሟላቱን ለማረጋገጥ በአስፈጻሚ መስሪያ ቤቶች 

የሚዘጋጅ የፕሮጀክት ትግበራ የፊዚካልና የፋይናንስ 

እቅድ መርሃ ግብር ነው፤ 

 

 

 

 

7/ “Project Feasibility Study” means a research 

made on the nature of the project  feasibility 

on basic nature of the projects finance, 

economic, social , technical qulification and 

environmental  impact assessment   to 

determine  a project; 

          8/  “Project Feasibility Appraisal” means an 

appraisal undertaken to determine projects 

whether or not a project is viable   on 

finance, economic, social , technical 

qulification and environmental  assessment; 
  

 

          9/   “Independent Project Review” means a quality 

assurance evaluation undertaken by an 

independent body, other than that which 

proposed or will implement the project, which 

is mandated by this Proclamation to conduct an 

evaluation of the project feasibility study; 

         10/ “Project Prioritization, Selection and 

Budgeting” means a process of prioritizing 

and selecting for budgeting, a new public 

project which has been appraised and 

confirmed to be viable, based on annual 

budget demand and supply; 

          11/ “Project Implementation Plan” means a 

physical and financial implementation plan 

prepared by project implementing bodies for a 

project which has been appraised and 

confirmed to be viable, prioritized and 

selected for budgeting, in order to make sure 

that the necessary preconditions have been 

met for implementation before budgeting; 

 

 

 

፲፪ሺ፯፻ 

 



          gA                Ød‰L ነU¶T Uz¤È qÜ_R ፸፩ ሐምሌ  ፳፪ ቀN ፪ሺ፲፪ ›.M                  Federal   Negarit  Gazette  No.71, July 29
th

 2020 … page                          

   

12701 

፲፪/  “የፕሮጀክት ትግበራ” ማለት አዋጭነቱ ተረጋግጦ  

በጀት የተመደበለትን የመንግስት ፕሮጀክት ምርት 

ወይም አገልግሎት የሚሰጥበት ደረጃ ለማድረስ የሚደረግ 

ተግባራዊ እንቅስቃሴ ነው፤ 
 
 

 

፲፫/  “የፕሮጀክት ክትትልና አፈፃፀም ግምገማ” ማለት  

በፕሮጀክቱ የታቀዱ ተግባራት በታቀደው ጊዜ፣ ወጭ፣ 

መጠንና ጥራት መከናወናቸውን ለማረጋገጥ ወቅታዊ 

ወይም ተከታታይ የትግበራ አፈፃፀም ክትትል 

የሚደረግበት ሂደት ነው፤ 

 
 

 

፲፬/  “የፕሮጀክቶች ክለሳ” ማለት  ከቁጥጥር ውጭ በሆኑ 

ተፈጥሯዊ እና ሰው ሰራሽ ምክንያቶች በመተግበር ላይ 

ያለ እንዲሁም ለትግበራ በተዘጋጀ ፕሮጀክት ላይ 

የሚደረግ ማንኛውንም የማስተካከያ ወይም የማሻሻያ 

ስራን የሚያካትት ነው፤ 
 

 

፲፭/  “የፕሮጀክቶች ትግበራ ማጠናቀቂያ ግምገማ” ማለት 

ፕሮጀክቱ በውል መሰረት የፕሮጀክቱ ጥራት ፣ጊዜ  እና 

ወጪ ባስጠበቀ መልክ ተግባራዊ ተደርጎ መጠናቀቁን 

ለማረጋገጥ የሚደረግ ግምገማ እና የግምገማ ማጠቃለያ 

ሪፖርት ነው፤ 
 

 
 

፲፮/ “የፕሮጀክት ርክክብ” ማለት ፕሮጀክቱ ሊሰጥ የታሰበውን 

ምርት ወይም አገልግሎት በከፊል ወይም ሙሉ በሙሉ 

መስጠት ሲችል ወይም እሚሰጥበት ደረጃ ላይ  ሲደርስ 

በአሰሪና ሰሪ ወይም ኮንትራክተር መካከል የሚደረግ 

የፕሮጀክት ርክክብ  ሂደት ነው፤ 
 
 
 

 
 

፲፯/  “የፕሮጀክቶች ድህረ ትግበራ ግምገማ” ማለት ፕሮጀክቱ 

ተጠናቆ ወደ ስራ ከገባበት ከተወሰነ ጊዜ በኋላ ፕሮጀክቱ 

የታለመለትን ዓላማ እያሳካ መሆን አለመሆኑን 

በመገምገም የተገኘውን ማህበራዊ እና ኢኮኖሚያዊ 

ፋይዳ ለመለየት የሚደረግ ግምገማ ነው፤ 

 

          12/   “Project Implementation” means the process 

of executing a project which has been 

appraised and confirmed to be viable and for 

which budget has been allocated to a stage 

where it can provide goods or services; 

13/    “Project Monitoring and Implementation 

Evaluation” means the process of progress 

or conditional monitoring implementation  of 

planned project activities to make sure that 

they are carried out as per the planned time, 

cost and quality; 

             14/ “Project Revision” means any change or 

modification undertaken on a project force 

majeure resulting from man made or natural 

disasters at the formulation or 

implementation phase;   

 

 

 

 

 

 

 

 

             15/ “Project Implementation Completion 

Evaluation” means an assessment carried 

out on aggrement focus on projects quality 

,time and expenditure to verify that a project 

implementation has been completed and the 

report prepared based on such assessment; 

               16/ “Project Handover” means the process of 

transfer of a project from the contractor to 

the project owner or contractor upon the 

project being reaching such a stage as to 

partially or fully provide the intended goods 

or services;  

              17/ “Project Post Evaluation” means an 

evaluation carried out sometime after a 

project is completed and has become 

operational to assess whether or not it has 

achieved or is achieving its objectives and to 

identify the socio-economic impact it has 

created;  

፲፪ሺ፯፻፩ 
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፲፰/  “አስቸኳይ ፕሮጀክቶች” ማለት በሰው ሰራሽና በተፈጥሮ 

ምክንያት የሚከሰት አደጋን ለመከላከልና ለመቋቋም 

በአጣዳፊነት የሚተገበሩ የመንግስት ፕሮጀክቶች ናቸው፤ 

 
 

 

፲፱/  “የበጀት ጥሪ” ማለት የሀገሪቱን የፊሲካልና የኢኮኖሚ 

ማዕቀፍ፣ ታሣቢ ተደርገው የሚወሰዱ ጉዳዮችን ባገናዘበ 

መልኩ የመንግስት መስሪያ ቤቶች የሚያስፈልጋቸውን 

ኣመታዊ በጀት አዘጋጅተው እንዲያቀርቡ  በገንዘብ 

ሚኒስቴር የሚደረግ ጥሪ ነው፤  

 
 

፳/  በወንድ ፆታ የተገለጸው አነጋገር ሴትንም ያካትታል፡፡ 

 

 ፫. የተፈፃሚነት ወሰን 

፩/ ይህ አዋጅ በፕሮጀክት አስፈፃሚ አካላት በሚተገበሩ 

ፕሮጀክቶች ላይ ተፈፃሚ ይሆናል፡፡ 

 
 

 

 

፪/ በዚህ አንቀጽ ንዑስ አንቀጽ (፩) የተደነገገው 

እንደተጠበቀ ሆኖ ይህ አዋጅ ለብሔራዊ ደህንነት ፣ 

ለሀገር መከላከያ  እንዲሁም አስቸኳይ ሰው ሰራሽና 

የተፈጥሮ አደጋን ለመከላከል በአስፈጻሚ አካላት 

በሚተገበሩ ፕሮጀክቶች ላይ ተፈፃሚ አይሆንም፡፡  

 
 

 ክፍል  ሁለት 

የፌደራል መንግስት  ፕሮጀክቶች አስተዳደር  

 እና አመራር ሥርዓት ዓላማ እና ዑደቶች 
 

 ፬. ዓላማ 

ይህ አዋጅ የሚከተሉት ዓላማዎች አሉት፡- 

 
 

፩/ በፕሮጀክት ዑደት ውስጥ የተለያዩ የፕሮጀክት 

አስፈፃሚ አካላት ያላቸውን ሥልጣንና ኃላፊነት 

በግልፅ በማስቀመጥ ተጠያቂነትን እና 

ግልፀኝነትን በማስፈን የፌደራል መንግስት 

ፕሮጀክቶች በታለመላቸው ጊዜ፣ ወጭ እና 

ጥራት ተፈፃሚ እንዲሆኑ ማድረግ፤ 

 

              18/ “Emergency Project” means a public project 

implemented on an emergency basis with a 

view to preventing or mitigating man made 

or natural disasters;  

[[ 

19/ “Budget Call” means a call made by the 

Ministry of Finance to government offices to 

prepare and submit their annual budget 

demand taking in to account issues related to 

the country’s fiscal and economic 

framework;   

   20/ Any expression in the masculine gender 

includes the feminine.  

3. Scope of Application 

1/ This Proclamation shall be applicable on 

projects which shall be implemented by project 

implementing bodies. 
 

2/ Without the prejudice to the provision specified 

on this Article Sub article (2) of this 

Proclamation shall not be applicable on a 

National Security or National Defense projects 

carried out to by Executive Organ to prevent 

man made or natural disasters.   

PART TWO 

OBJECTIVE AND CYCLES OF ADMINISTRATION AND 

MANAGEMENT OF FEDERAL GOVERNMENT PUBLIC 

PROJECTS 

4. Objective 

This Proclamation shall have the following 

objectives: 

1/ To ensure that projects are carried out as per 

the planned time, cost and quality by clearly 

defining the Powers and Duties of different 

project implementing bodies in the project 

cycle and by ensuring accountability and 

transparency;  

፲፪ሺ፯፻፪ 
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፪/ ፕሮጀክቶች ከዝግጅት እስከ ትግበራ 

የሚከተሏቸው ኡደቶች እና በኡደቶች ላይ 

ተግባራዊ መደረግ ያለባቸውን መርሆች በግልፅ 

ማስቀመጥ፤ 
 

 

፫/ ለፕሮጀክቶች የሚመደብ ሀብት አጠቃቀምን 

በማጎልበት ፕሮጀክቶች የታለመላቸውን አላማ 

እንዲያሳኩ በማድረግ ማህበራዊና ኢኮኖሚያዊ 

ውጤታማነታቸውን ማረጋገጥ ነው፡፡  

፭.ኃላፊነትና ተጠያቂነት 

የእያንዳንዱ የፕሮጀክት አስፈጻሚ  አካል ኃላፊ  ይህ 

አዋጅና በአዋጁ መሰረት የሚወጡ ደንቦችና 

መመሪያዎች  በኃላፊነት በሚመራው መስሪያ ቤት ሙሉ 

በሙሉና በተገቢው መንገድ ተግባራዊ መደረጋቸውን 

በማረጋገጥ ረገድ ተጠያቂነት አለበት፡፡ 
 

 

 ፮.     የፕሮጀክት ምደባ 

   ፩/ ማንኛውም ፕሮጀክት ከሚከተሉት ደረጃዎች በአንዱ 

የሚመደብ ሆኖ የምደባ ዝርዝሩን በተመለከተ 

የሚኒስትሮች ምክር ቤት በሚያወጣው ደንብ 

ይወሰናል:- 

ሀ)  ከፍተኛ ፕሮጀክት፤  

 

ለ)  መካከለኛ ፕሮጀክት፤ 

 

ሐ)  አነስተኛ ፕሮጀክት፤  
 
 

፪/ ማንኛውም የፕሮጀክት አስፈፃሚ አካል ሌሎች 

የአሰራር ሂደቶችን ለማስቀረት ወይም ለማለፍ ብሎ 

የፕሮጀክቶችን ምደባ አሳንሶ ካቀረበ ፕሮጀክቱ ውድቅ 

ይሆናል፤ ይህ እንደተጠበቀ ሆኖ ፕሮጀክትን በምዕራፍ 

ከፋፍሎ ማቅረብ ይችላል። 

 

 

 

 

 
 
 

 

 

           2/ To clearly define the cycles that projects shall 

follow from formulation to implementation and 

the principles which shall be applicable to such 

cycles;   

3/ To ensure that projects are socially and 

economically effective and achieve their 

objectives by optimizing the utilization of 

resources allocated for projects.  

 

5. Responsibility and Accountability 

The head of each project implementing bodies 

shall be accountable for ensuring that this 

Proclamation and Regulations and Directives 

issued in accordance with it are fully and properly 

implemented by the office he presides over. 
 

6. Public Project Categories 

1/ Any project shall fall under one of the 

following grades, the details of which shall be 

determined by a Regulation to be issued by 

the Council of Ministers: 

a) Large project; 

b) Medium project;  

c) Small project; 

 

2/ Notwithstanding that projects may be 

submitted in phases, where any project owner, 

with the intent of avoiding or skipping any 

procedures, underrepresents the grade of a 

project, such project shall be rejected.  

 

 

 

 

፲፪ሺ፯፻፫ 
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 ፯. የፕሮጀክት  ዑደቶች  

፩/ ማንኛውም ፕሮጀክት የዝግጅት የትግበራና ድህረ 

ትግበራ ዑደቶች ይኖሩታል፡፡  

 

፪/ የፕሮጀክት የዝግጅት ሂደቶች የሚከተሉት ንዑስ 

ኡደቶች ይኖራቸዋል፡- 
 

ሀ)   የፕሮጀክት ልየታ እና የመጀመሪያ ደረጃ 

መረጣ ወይም ምልመላ፤ 

 

ለ)   የፕሮጀክት ቅድመ አዋጭነት እና አዋጭነት 

ጥናት፤ 
 

ሐ) ፕሮጀክቱ  በሚመለከተው አስፈጻሚ አካል  

የሚደረግ የአዋጭነት ግምገማ እና የገለልተኛ 

የአዋጭነት ግምገማ፤ 
 

 

 

 

 

 

 

 

 

 

 

 

       መ)  ፕሮጀክቶችን ቅደም ተከተል ማስያዝ፤ 

መምረጥ፣ እና በጀት መትከል፤  

፫/ የፕሮጀክት የትግበራ እና ድህረ ትግበራ ሂደት   

የሚከተሉት ንዑስ ዑደቶች ይኖረዋል፡- 
 

ሀ)   የፕሮጀክት  ትግበራ ፣ክለሳ፣ አፈፃፀም ክትትል 

እና ግምገማ ፤ 

 ለ)  የፕሮጀክት ርክክብ ፣ የማጠቃለያ ግምገማ እና 

ሀብት ምዝገባ፤ 

ሐ)  ፕሮጀክትን ወደ ምርት ወይም አገልግሎት ወደ 

መስጠት ማስገባት፣ እና ማስቀጠል፤   
 

 መ)  የፕሮጀክቶች  ድህረ ትግበራ ግምገማ፤ 
 

 

 

 

 

 

፬/ በዚሀ አንቀፅ ንዑስ አንቀፅ (፪) እና (፫) የተደነገገው 

እንደተጠበቀ ሆኖ አንድ ፕሮጀክት የፕሮጀክት 

ኡደቶችን ሳይጠብቅ ወደ ትግበራ እንዲገባ ሊደረግ 

ይችላል፤ዝርዝሩ በደንብ ይወሰናል፡፡ 

 

 

 

 

 
 

7. Project Cycles 

1/ All projects shall have the cycles of 

formulation, implementation and post-

implementation.  

2/ The formulation cycle of projects shall have 

the following sub-cycles: 

a) Project identification and preliminary 

selection or  screening; 

 

b) Project pre-feasibility and feasibility 

study; 

c)   Project appraisal carried out by concerned 

Executive Organ project feasibility review 

and independent project feasibility 

review;  

d) Project prioritization, selection and 

budgeting.  

3/ Project implementation and post-

implementation cycles shall have the 

following sub-cycles: 

a) Project implementation, revision, 

monitoring and evaluation;  

b) Project handover, completion 

assessment and assets registration;  

c) Progression of project to product or 

service delivery and continuation; 

d)  Public project post evaluation.   

 

 

4/ Without prejudice to Sub-articles (2) and (3) of 

this Article, a project may proceed to 

implementation without following the normal 

project cycles; the details which shall be 

further determined by a Regulation;   

 

 

፲፪ሺ፯፻፬ 
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፭/ የዚህ አንቀፅ ንዑስ አንቀፅ ፬ ድንጋጌ ቢኖርም የአንድ 

ፕሮጀከት ፅንሰ ሀሳብ ተዘጋጅቶ ለመጀመሪያ ደረጃ 

መረጣ ወይም ምልመላ ቀርቦ ተቀባይነት ካላገኘ ወደ 

ቀጣይ ሂደት ሊሸጋገር አይችልም፡፡ 

  

፮/ በዚህ አንቀፅ ንዑስ አንቀፅ (፪) እና (፫) ስር የተዘረዘሩት 

የፕሮጀክት ዑደት ይዘት፤ መስፈርት፣ አቀራረብና 

አፀዳደቅን በተመለከተ ዝርዝሩ የሚኒስትሮች ምክር ቤት 

በሚያወጣው ደንብ ይወሰናል፡፡ 
 
 

 

ክፍል ሶስት 

የፕሮጀክት የዝግጅት ዑደቶች መሰረታዊ መርሆዎች 
 

፰. የፕሮጀክት  ልየታ እና የመጀመሪያ ደረጃ መረጣ ወይም 

ምልመላ 
 

    ፩/ ማንኛውም ፕሮጀክት አስፈፃሚ አካል ላመነጨው 

ለውሳኔ ወይም የመጀመሪያ ደረጃ መረጣ ወይም 

ምልመላ በሚያግዝ መልኩ የፕሮጀክት ፅንሰ-ሀሳብ 

ማዘጋጀት አለበት፤ 

 
 

    ፪/ ማንኛውም ፕሮጀክት በዚህ አዋጅ አንቀፅ ፯ መሰረት 

በፕሮጀክት የማመንጨት ሂደት መሰረታዊ ተብለው 

በተለዩት መስፈርቶች መሰረት ተሟልተው ሲቀርብ 

ብቻ ወደ መጀመሪያ ደረጃ መረጣ ወይም ምልመላ 

ሂደት ይገባል፡፡ 
 

    ፫/ ማንኛውም ፕሮጀክት ወደ ቅድመ አዋጭነት፣ ወይም 

አዋጭነት ጥናት፣ ወደ  ቅደም ተከተል ማስያዝና 

ወደ መረጣ ዑደት ሊተላለፍ የሚችለው  

በፕሮጀክቶች ገለልተኛ አዋጭነት ግምገማ መሰረት 

ተቀባይነት ካገኘ ብቻ ነው፡፡ 

 

 

 

 

 

 

 

5/ Notwithstanding sub-Articles (4) of this 

Article, the project concept note having been 

developed, submitted for preliminary 

screening and rejected shall not proceed to 

the next stage or process;   

            6/  The details of the contents, criteria, submission 

and approval of the project cycles listed in Sub-

articles (2) and (3) of this Article shall be 

determined by a Regulation to be issued by the 

Council of Ministers.  

’ 

PART THREE 

BASIC PRINCIPLES OF PROJECT FORMULATION 

CYCLES 

8. Project Identification and Preliminary 

Selection or Screening 

1/ Any project implementing body shall prepare 

project concept note, in a manner which 

would be useful for preliminary selection or 

screening, for project ideas identified by it.  

2/   Any project shall only proceed to preliminary 

selection or screening when it is completed 

and submitted as per the basic criteria of 

project identification under Article (7) of this 

Proclamation.    

              3/ Any project shall only proceed to pre-

feasibility or feasibility study, prioritization 

and selection cycles where it has been 

accepted through independent project 

feasibility review.  

 

 

 

 

 

 
 

፲፪ሺ፯፻፭ 
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፱. የፕሮጀክት  ቅድመ አዋጭነት እና አዋጭነት ጥናት 

፩/ በመጀመሪያ ደረጀ መረጣ የተመለመለ ከፍተኛ ወይም 

መካከለኛ ፕሮጀክት ወደ ስራ ከመግባቱ በፊት 

የአዋጭነት ጥናት መደረግ አለበት፤ 
 

 

፪/ የፕሮጀክት አስፈፃሚ አካላት ከሀገሪቱ የሴክተር 

የረጅም እና መካከለኛ ዘመን እቅዶች እንዲሁም 

ከተለያዩ አለም አቀፋዊ ስምምነቶች በመነሳት 

ከፌደራል መንግስት አመታዊ በጀት ምንጮች ውጭ 

የፕሮጀክቶች የአዋጭነት ጥናቶችን በማከናወን 

ለገለልተኛ ግምገማ ማቅረብ ይችላሉ፡፡ 
 
 
 

፲. የአዋጭነት   ግምገማ      እና      በገለልተኛ   

ወገን    የሚደረግ   የአዋጭነት ግምገማ 
 

    ፩/ በፕሮጀክት አስፈፃሚ አካል የአዋጭነት ጥናት 

የተደረገበት ፕሮጀክት በዚህ አዋጅ ስልጣን 

በተሰጠው አካል ገለልተኛ የአዋጭነት ግምገማ 

መደረግ አለበት፡፡ 

 

    ፪/ የፕሮጀክት የአዋጭነት ጥናት ለገለልተኛ ግምገማ 

አቀራረብ የጊዜ ሰሌዳ ከዓመታዊ የፌደራል 

መንግስት የበጀት ጥሪ በፊት ይሆናል፤ ዝርዝሩ 

በሚኒስትሮች ምክር ቤት በሚወጣው ደንብ መሰረት 

የሚወሰን ይሆናል፡፡  
 

    ፫/ በገለልተኛ አካል ተገምግሞ አዋጭነቱ የተረጋገጠ 

ፕሮጀክት ከፌደራል መንግስት አመታዊ በጀት ጥሪ 

በፊት ተመርጦ ቅደም ተከተል መያዝ አለበት፡፡ 
 

 

    ፬/ አንድ ፕሮጀክት የአዋጭነት ግምገማ ተደርጎበት 

ሳይመረጥ እና ቅደም ተከተል ሳይዝ በበጀት ላይ 

አይተከልም፡፡ 

 

 

 

 

 

9. Project Pre-Feasibility and Feasibility Study 

1/  A feasibility study shall be carried out for any 

large or medium project which has passed 

preliminary screening before it is implemented;  
 

 

 

2/  Project implementing bodies may, based on the 

country’s long term and medium-term plans for 

each sector as well as different International 

Treaties, carry out feasibility studies for projects 

outside Federal government annual budget 

sources and submit the same for independent 

project review. 

10. Project Appraisal and Independent Project 

Review 

1/ Any project on which a feasibility study has 

been carried out by any project implementing 

body shall be subject to an independent 

project review by a body authorized under this 

Proclamation.  

2/ The time schedule for submitting project 

feasibility studies for independent review shall 

be before the Federal Government budget call 

and its details shall be determined by 

Regulation of the Council of Minister.  

3/ Any project which has been reviewed by an 

independent body and confirmed to be viable 

shall be selected and prioritized before the 

Federal government annual budget call. 
 

4/ A project shall not be budgeted without being 

appraised, selected and prioritized.    

 

 

 

 

 

፲፪ሺ፯፻፮ 
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   ፭/ በገለልተኛ አካል የአዋጭነት ግምገማ የተደረገበት 

እና አዋጭነቱ የተረጋገጠ ፕሮጀክት ወደ ቅደም 

ተከተል ማስያዝ፣ መረጣ እና በጀት ምደባ ሂደት 

ይሸጋገራል፡፡ 
 

 

፲፩.    ፕሮጀክትን  ቅደም ተከተል ማስያዝ፤  መረጣ እና 

ፕሮጀክቱን  በበጀት  ላይ ስለ መትከል 

     የፕሮጀክት መረጣ፣ ቅደም ተከተል ማስያዝ  እና 

በጀት ላይ መትከል በሚከተሉት መልክ ይከናወናል፡- 

    ፩/ በአዋጭነት ግምገማ አዋጭ ተብሎ የተለየ 

ፕሮጀክትን በጀት ለመመደብ የሀገሪቱን የብድር 

ጫና፤ የማክሮ ኢኮኖሚው ሁኔታ እና ሌሎች 

ጉዳዮችን  ባማከለ መልኩ ፕሮጀክትን በመምረጥና 

ቅደም-ተከተል በማስያዝ በበጀት ላይ እንዲተከል 

ምክረ ሀሳብ ይቀርባል፤  

 

፪/ በዚህ አንቀፅ ንዑስ አንቀፅ ፩ መሰረት ተመርጠውና 

ቅደም ተከተል ይዘው የቀረቡትን ፕሮጀክቶች፤ 

በመካከለኛ ዘመን የበጀት ማዕቀፍ እና በአመታዊ 

በጀት ውስጥ እንዲካተቱ ይደረጋል፤ 

   ፫/ ተመርጠው ቅደም ተከተል ይዘው በአመታዊ በጀት 

ውስጥ የተካተቱ ፕሮጀክቶች በየደረጃቸው 

ለሚመለከታቸው አካላት መቅረብ እና መፅደቅ 

አለባቸው፤ 

፬/ በፕሮጀክት አስፈፃሚ አካላት በሀገር ውስጥ እና 

በውጭ ብድር የሚከናወኑ ፕሮጀክቶች አዋጭነታቸው 

ተገምግሞ ሲረጋገጥ ብቻ ተግባራዊ መደረግ 

አለባቸው፡፡ 

 

 

 

 

 

 

 

5/ Any project which has been reviewed by an 

independent body and confirmed to be viable 

shall move to prioritization, selection and 

budgeting. 
 

 

 

11. Public Project Prioritization, Selection and 

Budgeting 

Project selection, prioritization and selection shall 

be carried out as follows:  

1/ In order to allocate budget for a project which 

has been appraised and identified as viable, a 

project shall be selected and prioritized and 

recommended for budgeting taking into 

consideration the country’s debt burden, 

macro-economic conditions as well as other 

factors;  

2/ Projects selected, prioritized and 

recommended as per Sub-article (1) of this 

Article shall be included in the medium-term 

budget framework and annual budget;  

3/ Projects which have been selected, prioritized 

and included in the annual budget shall be 

submitted to the appropriate bodies at 

different levels for approval; 

4/ Projects considered to be implemented by 

domestic and foreign loan shall be reviewed 

by an independent body and confirmed to be 

viable shall proceed to implementation. 

 

 

 

 

 

፲፪ሺ፯፻፯ 
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ክፍል አራት 

የፕሮጀክት  የትግበራ እና ድህረ ትግበራ ዑደቶችና  

መሰረታዊ  መርሆዎች  

፲፪. የፕሮጀክት ትግበራ፣ መከለስ፣ አፈፃፀም ክትትል እና 

ግምገማ፤  

 

፩/ ማንኛውም ፕሮጀክት ሲተገበር አካባቢያዊ፣ ሀገራዊና 

ዓለም አቀፋዊ ህጎችን፣ ስታንዳርዶችንና ቅደም 

ተከተሎችን ባማከለ መልኩ መሆን አለበት፤ 

 

፪/ ከፕሮጀክት መደበኛ ክትትል በተጨማሪ ፕሮጀክቱ 

ከደረሰበት አፈፃፀም ደረጃ አኳያ በዋናነት የፕሮጀክቱ 

አፈፃፀም ፶ በመቶ ወይም በመካከለኛ ዘመን እንዲሁም 

ፕሮጀክቱ ተጠናቆ ርክክብ በሚካሄድበት ወቅት 

መገምገም ይኖርበታል፤ 

፫/ እንደ ፕሮጀክት ውስብስብነት እና የትግበራ መርኃ 

ግብር ርዝመት በአንዳንድ የፌደራል መንግስት 

ፕሮጀክቶች ላይ የመካከለኛ ዘመን ግምገማ ይዘት ያለው 

ተጨማሪ ግምገማ በፕሮጀክት ትግበራ ዘመን ሊከናወን 

ይችላል፤ 
 

፬/ የፕሮጀክቱ ወሰን የተቀየረ ከሆነ፣ በፕሮጀክቱ ላይ 

ከቁጥጥር ውጭ በሆኑ የተፈጥሮና ሰው ሰራሽ ክስተቶች 

ምክንያት ፕሮጀክቱን መከለስ የሚያስገድድ ሁኔታ 

ከተፈጠረ የፕሮጀክት ክለሳ ሊፈቀድ ይችላል፡፡ 
 
 

፭/ አንድ ፕሮጀክት በግዥና ንብረት አስተዳደር አዋጅ 

ቁጥር ፮፻፵፱/፪ሺ፩ መሰረት ክለሳ ማድረግ ከተፈቀደው 

መጠን በላይ የዋጋ ጭማሪ የሚያስፈልገው ከሆነ 

ፕሮጀክቱ ተዘጋጅቶ በድጋሚ የአዋጭነት ግምገማ 

ተደርጎበት መከለስ ይኖርበታል፤  

 
 

፮/ በዚህ አንቀፅ ንዑስ አንቀፅ (፭) መሰረት የክለሳ ጥያቄ 

ቀርቦበት በድጋሚ በሚደረግ የአዋጭነት ግምገማ 

መሰረት ተቀባይነት ያገኘ ፕሮጀክት ለውሳኔ ሰጭ 

አካላት ቀርቦ መፅደቅ አለበት፡፡ 

 
 

PART FOUR 

PROJECT IMPLEMENTATION AND POST-

IMPLEMENTATION CYCLES AND BASIC PRINCIPLES 
 

12. Project Implementation, Revision, Monitoring 

and Evaluation 

1/ Any project shall be implemented in a manner 

that takes into consideration Local, National 

and International Laws, Standards and 

priorities.  

           2/ In addition to the regular project monitoring, 

based on its progress, any project shall mainly 

be evaluated up on 50% completion or mid-

term and upon completion and handover.   

 

 

 

 

 

 

           3/ Subject to the complexity and implementation 

schedule of the project, an additional evaluation 

similar to mid-term evaluation may be carried 

out on certain projects during the project 

implementation period.  

 

 

4/ Project revision may be allowed where there is a 

change in the scope of the project or force 

majeure resulting from acts of nature or man-

made circumstances occur which necessitate 

revision of the project.  

5/ Where a project requires a cost increase beyond 

the amount which is allowed for revision under 

the Ethiopian Government Procurement and 

Property Administration Proclamation No. 

649/2009, such project shall be reformulated 

and reappraised again in order to be revised. 

6/ Any project for which a request for revision is 

submitted and has been appraised and accepted 

again as per Sub- article (5) of this Article shall 

be submitted to the appropriate decision-making 

bodies for approval.   

፲፪ሺ፯፻፰ 
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፲፫. የፕሮጀክት  ርክክብ፣ የማጠቃለያ ግምገማ እና የሀብት 

ምዝገባ 
 

የፕሮጀክት ርክብብ ሂደት ፕሮጀክቶች በተያዘላቸው 

የኮንትራት ውል መሰረት  መከናወናቸውን በሚያረጋግጥ 

መልኩ  መከናወን አለበት፡፡  

 

 

፲፬. ፕሮጀክት  ወደ ምርት ወይም አገልግሎት ማስገባት እና 

ስለ ማስቀጠል 

፩/ ተጠናቆ ርክክብ የተደረገበት ፕሮጀክት ወደ ስራ 

ለማስገባት እና ለማስቀጠል የቅድመ ዝግጅት 

ስራዎች በታቀደ መልክ መከናወን አለባቸው፡፡ 
 

 

፪/ መንግስት አንድን ፕሮጀክት ወደ ምርት ወይም 

አገልግሎት ማስገባት የሚያስችል በጀት በወቅቱ 

የመመደብ ኃላፊነት አለበት፡፡ 

 

፲፭.  የፕሮጀክት ድህረ ግምገማ 

በተመረጡ ፕሮጀክቶች ላይ የፕሮጀክቶች ድህረ 

ትግበራ ግምገማ ፕሮጀክቶች ተጠናቀው ወደ ስራ 

ከገቡ  ቢያንስ ከ ፪ ዓመት ቢበዛ በ፲ ዓመት 

በማይበልጥ  ጊዜ ውስጥ መከናወን አለበት፡፡ 
 

 

፲፮. የፕሮጀክት መረጃ አያያዝ  እና አስተዳደር 
 

  ማንኛውም ፕሮጀክት  አስፈፃሚ አካል የሚከታተለውን 

ፕሮጀክት ከፅንሰ ሀሳብ ጀምሮ እስከ ትግበራ ድረስ 

ያለውን መረጃ በመደበኛነት ደህንነቱ በተረጋገጠ የመረጃ 

ቋት የመያዝ ሀላፊነት አለበት፡፡  

 
 

ክፍል አምስት 

በፕሮጀክት ዑደቶች ላይ  የፕሮጀክት አስፈፃሚ  

አካላት ሥልጣንና ኃላፊነት 

፲፯. የወል ሥልጣንና ተግባራት 

በሌላ ህግ የተሰጣቸው  ሥልጣንና ተግባር እንደተጠበቀ 

ሆኖ እያንዳንዱ የፌደራል መንግስት ፕሮጀክት 

አስፈፃሚ አካል፡- 

 

13. Project Handover, Completion Assessment and 

Assets Registration   

      The projectS handover shall be carried out by 

ensuring project  completion on a manner in 

accordance with the  agreement. 
 

14. Moving a Project to Production or Service 

Provision and Continuation 

1/ Works of preparation shall be carried out in a 

planned manner to move a project which has 

been completed and handed over to operation 

and continuation.     

2/ The Government shall be responsible for 

allocating the budget necessary to move a 

project to production or service provision on 

time.  

15. Project Post Evaluation 

      Project post evaluation shall be carried out on 

selected projects at least 2 years and not more than 

10 years after the project has been completed and 

have become operational.    

16. Management and Administration of Project 

Information 

             Any project implementing body shall be 

responsible for keeping in a safe database, on a 

regular basis, project information starting from 

concept note to implementation for projects it 

monitors.    

PART FIVE 

THE POWERS AND DUTIES OF PROJECT 

IMPLEMENTING BODIES IN PROJECT CYCLES 

17. Common Powers and Duties  

Without prejudice to the Powers and Duties given 

to them under other legislations, each project 

implementing body shall: 

 

፲፪ሺ፯፻፱ 
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፩/ በስራው መስክ ወይም በስሩ በሚገኝ ተቋም የመነጨ 

ፕሮጀክት ፅንሰ-ሀሳብ እና የአዋጭነት ጥናት 

በሚዘረጋ  የአሰራር ስርዓት መሰረት አዘጋጅቶ 

ያቀርባል፤  

 

፪/ የአዋጭነት ጥናት የተደረገበትን ፕሮጀክት  በራሱ 

አቅም የአዋጭነት ግምገማ በማካሄድ ጥራቱን  

ያረጋግጣል፤ 

 

፫/ የፕሮጀክት አዋጭነት ጥናት እንዲደረግበት ለተወሰነ 

አነስተኛ ፕሮጀክት  በገለልተኛ አካል የአዋጭነት  

ግምገማ በማስደረግ የአዋጭነት ግምገማ ሪፖርት 

ለፕላንና ልማት  ኮሚሽን እና ለገንዘብ ሚኒስቴር 

ያቀርባል፤ 

 
 

፬/ በህግ በተፈቀደው መጠን ውስጥ ላሉ ውሳኔ 

የተሰጠባቸውን ፕሮጀክቶች ክለሳ 

የሚያስፈልጋቸውን ክለሳ በማድረግ ለገንዘብ 

ሚኒስቴር ለውሳኔ ያቀርባል፤ 

 
 

፭/  በህግ ከተፈቀደው በላይ ክለሳ ለሚጠይቅ ፕሮጀክት 

የክለሳ ጥያቄ በማዘጋጀት   ለፕላንና ልማት 

ኮሚሽን ለግምገማና ውሳኔ ያቀርባል፤ 

 

 
 

     ፮/ ለአዋጭነት ግምገማ የሚቀርብ እና ተግባራዊ 

እንዲሆን ውሳኔ የተሰጠበት ፕሮጀክት ከመተግበሩ 

በፊት የትግበራ ቅድመ ሁኔታዎች ማሟላቱን 

ያረጋግጣል፤ 

 

     ፯/ ተመርጦ ቅደም ተከተል ለተያዘለት ፕሮጀክት 

የአዋጭነት ጥናትን መሰረት በማድረግ የፕሮጀክት 

ትግበራ እቅድ በማዘጋጀት ለምክረ ሀሳብ ለፕላንና 

ልማት ኮሚሽን ያቀርባል፤  

 

 

1/ Prepare and submit a concept note and 

feasibility study for any project identified in 

its area of work or by an entity under it in 

accordance with the system established;  

 

2/ Conduct, in its own capacity, an appraisal and 

quality assurance on projects for which a 

feasibility study has been carried out;   

3/ Have an appraisal carried out, by an 

independent body, for small projects for 

which a feasibility study is required, and 

submit the feasibility study report to the 

Planning and Development Commission and 

the Ministry of Finance;   

4/ With regard to approved revisions of projects 

the amounts of which are within the limit set 

under the law, carryout the necessary revision 

and submit the same to the Ministry of 

Finance for Approval; 

5/ With regard to requests for project revision 

which are beyond the limit set under the law, 

prepare a request for revision and submit such 

request to the Planning and Development 

Commission for reviewing and approval; 

6/ Make sure that the necessary preconditions for 

implementation have been met before a 

project which has been submitted for 

appraisaland has been approved for 

implementation; 
 

7/ Prepare a project implementation plan, based 

on their feasibility study, for projects which 

have been selected and prioritized, and submit 

the same to the Planning and Development 

Commission for recommendation; 

፲፪ሺ፯፻፲ 
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    ፰/ በፕሮጀክት ዝግጅት፤ አዋጭነት ግምገማ፤ ትግበራና 

ክትትል ዑደት በተሰጣቸው ስልጣን መሰረት ፤ 

 

 
 

         ሀ) የፕሮጀክት አስፈላጊ መጠቀሚያዎችና 

መገልገያዎች መኖራቸውን ያረጋግጣል፤  

ይፈቅዳል፤ ይወስናል፤ ይገመግማል፤ 

ይቆጣጠራል፤ 

        ለ)  የፕሮጀክት የአገልግሎት እና የመሰረተ ልማት 

ስታንዳርዶች ያወጣል፤  በስራ ላይ 

መዋላቸውን ያረጋግጣል፤ 

፱/ በአመታዊ በጀት ውስጥ ለተካተተ ፕሮጀክት 

በቅድም ተከተል   ማስያዝ ወይም በበጀት 

በሚካተትበት ወቅት የቀረበውን የትግበራ እቅድ 

አሻሽሎ የመጨረሻ የሆነውን የትግበራ እቅድ 

የበጀት ዓመቱ በተጀመረ በመጀመሪያው ወር 

ለገንዘብ ሚኒስቴርና ለፕላን እና ልማት ኮሚሽን 

ያቀርባል፤ 

 

 

፲/   በስሩ ተግባራዊ እየተደረገ በሚገኝ ፕሮጀክት ላይ 

የመደበኛ ክትትል እና ግምገማ ያደርጋል፣ 

የፕሮጀክት አፈፃፀም ሪፖርት ለገንዘብ ሚኒስቴር 

እና ለፕላንና ልማት ኮሚሽን ያቀርባል፤  

 

     ፲፩/ ከፍተኛ ወይም መካከለኛ ፕሮጀክትን በተመለከተ 

የሚመለከታቻውን ተቋማት በማሳተፍ በዋና ዋና 

የትግበራ ምዕራፎች የአፈፃፀም ግምገማ 

ያደርጋል፤ 
 

፲፪/  በስሩ ወይም በተጠሪ ተቋማት ስር ያለ ፕሮጀክት 

ሲጠናቀቅ የማጠናቀቂያ ሪፖርት በማዘጋጀት 

ለፕላንና ልማት ኮሚሽን እና ለገንዘብ ሚኒስቴር 

ያቀርባል፤ 

 

 

8/ As per the powers given to them  with regard 

to the process of formulation, appraisal, 

implementation and monitoring of projects: 

 

a) Make sure that essential project tools are 

available and approve, decide on, evaluate 

and supervise the same;       

b) Issue project service and infrastructure 

standards and ensure their 

implementation; 

 

9/ Prioritize Government Projects which have 

been included in annual budget or revise the 

implementation plan submitted upon their 

inclusion in annual budget and submit the 

final implementation plan to the Ministry of 

Finance and the Planning and Development 

Commission within one month of the 

commencement of the budget year;  

10/ Carry out regular monitoring and evaluation 

of projects which are being implemented 

under it; submit the project progress report to 

the Ministry of Finance and  the Planning and 

Development Commission; 

11/ With regard to large and medium projects, 

carryout project implementation evaluations at 

major implementation phases by engaging the 

appropriate bodies; 

12/ Upon completion of any project under it or 

bodies accountable to it, prepare a project 

completion report and submit the same to the 

Planning and Development Commission and  

to the Ministry of Finance; 

 

 

፲፪ሺ፯፻፲፩ 
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    ፲፫/  አንድን ፕሮጀክት በተገባለት ውል መሰረት 

የታለመለትን አላማና ውጤት በሚያሳካ መንገድ 

መጠናቀቁን አረጋግጦ ይረከባል፤ ፕሮጀክቱ ወደ 

ምርት ወይም አገልግሎት መስጠት እንዲገባ 

ያደርጋል፤ 

 

፲፬/ በስሩ የሚገኝ የፕሮጀክት ሀብትን ይመዘግባል፣ 

ለሚመለከተው የመንግሰት አካል ወቅታዊ የሆነ 

መረጃ ያቀርባል፤  

 

፲፭/ ተግባራዊ የተደረጉ ከፍተኛ እና መካከለኛ 

ፕሮጀክቶችን በተመለከተ እንደ አስፈላጊነቱ 

የድህረ ትግበራ ግምገማ ያከናውናል፣ በድህረ 

ትግበራ ግምገማ የተገኙ ግብዓቶችን በቀጣይ 

ለሚተገበሩ ፕሮጀክቶች ዝግጅት ጥቅም ላይ 

መዋዋላቸውን ያረጋግጣል፤ 

 

፲፮/ ፕሮጀክቶች በሀገር አቀፍ ደረጃ በተሟላ ሁኔታ 

በመረጃ ቋት እንዲያዙ የፕሮጀክት አፈፃፀም 

መረጃዎች ለፕላንና ልማት ኮሚሽን ያቀርባል፤ 

 

 

፲፯/ በስሩ ወይም በተጠሪ ተቋማት ስር ያሉ 

ፕሮጀክቶችን በተመለከተ ውል በሚያዘጋጁበት 

ወይም በሚዋዋሉበት ጊዜ ከህግ አንፃር በፌደራል 

ጠቅላይ ዓቃቤ ህግ ተገቢውን አስተያየትና ምክር 

እንዲሰጥበት ያደርጋል፤  

 

   ፲፰/ በሀገር ውስጥ እና በውጭ ብድር በፌደራል 

መንግስት ዋስትና የሚከናወኑ ፕሮጀክቶች በዚህ 

አዋጅ የተደነገጉትን የፕሮጀክቶች ዑደቶች 

ጠብቀው መዘጋጀታቸውን ተግባራዊ መደረጋቸውን 

ያረጋግጣል፡፡ 

 

 

 

 

13/ Take over projects by confirming that they 

have been completed in accordance with the 

project agreement and in a manner which 

meets the target objectives and outcomes, and 

move such projects to production or service 

delivery;   

14/ Register the assets of projects under it; 

provide up to date information to the 

appropriate Government Body;  

 

15/ Ensure projects with regard to large and 

medium projects which have been 

implemented, carry out ex-post evaluation as 

necessary; use inputs gathered during such 

ex.post evaluation for new project 

formulation; 
 

16/ Submit project implementation information to 

the Planning and Development Commission 

so that projects can be included in a 

comprehensive national database; 

17/ Upon drawing up or signing agreements 

regarding projects under it or bodies 

accountable to it, make sure that the Federal 

Attorney General provides the appropriate 

legal comments and recommendations on 

them;   

18/ Ensure projects which are considered for 

implementation through domestic and foreign 

loan mechanism by the federal government 

guarantee follow the  project cycles specified 

in this proclamation during formulation and 

implementation. 

 

 

 

፲፪ሺ፯፻፲፪ 
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፲፰. የፕላን እና ልማት ኮሚሽን ሥልጣንና ተግባራት 

 
 

 

፩/ በፕሮጀክቶች አስፈፃሚ አካላት የሚቀርብ 

የፕሮጀክት ፅንሰ-ሀሳብ ይዘትን በመገምገም 

የመጀመሪያ ደረጃ የግምገማ ውሳኔ ይሰጣል፤ 
 

፪/ በመካከለኛ እና ከፍተኛ ፕሮጀክቶች ላይ 

የገለልተኛ አዋጭነት ግምገማ ያደርጋል፤ 

፫/ የአዋጭነት ጥናት እንዲከናወንበት በመጀመሪያ 

ደረጃ መረጣ ውሳኔ የተሰጠበት አነስተኛ ፕሮጀክት 

ላይ በፕሮጀክቶች አስፈፃሚ አካላት የቀረበው 

አዋጭነት ግምገማ ደረጃውን የጠበቀ መሆኑን 

ያረጋግጣል፣  

 

፬/  የአዋጭነት ግምገማ ተደርጎባቸው አዋጭነታቻው 

የተረጋገጡ አዳዲስ ፕሮጀክቶች ወደ ካፒታል በጀት 

እንዲገቡ በሀገሪቱ የልማት ዕቅድ እና በገንዘብ 

ሚኒስቴር በሚሰጠው ሙያዊ ምክር መሰረት 

ይመርጣል፤ ቅደም ተከተል በማስያዝ ምክረ ሀሳብ 

ለገንዘብ ሚኒስቴር ያቀርባል፤  

 

 

   ፭/ በመካከለኛ እና የረዥም ዘመን የልማት ዕቅድ 

ክትትልና ግምገማ ማዕቀፍ በተመረጡ ስትራቴጂክ 

ፕሮጀክቶች ላይ ክትትልና ግምገማ ያደርጋል፣ 

በፕሮጀክት አፈፃፀም ላይ የታዩ ምርጥ ተሞክሮዎችን 

በመቀመር የልምድ ልውውጥ ያደረጋል፣ ተግባራዊ 

መደረጋቸውን ያረጋግጣል፤  

 
 

 

፮/ መካከለኛና ከፍተኛ ፕሮጀክቶች ሲከለሱ በህግ 

ከተደነገገው በላይ በፕሮጀክቱ በጀት ላይ ለውጥ 

የሚያስከትሉ ሲሆን የአዋጭነት ግምገማ በማድረግ 

ምክረ ሀሳብ ለገንዘብ ሚኒስቴር ያቀርባል፤ 

 

 

 

18. Powers and Duties of the Planning and 

Development Commission 

1/ Reviewing the content of concept notes 

submitted by project implementing bodies 

and giving initial appraisal decision ;  

2/ Carrying out independent feasiblity review 

on  medium and  large projects; 

3/ With regard to small projects which have 

passed preliminary screening, ensuring that 

the appraisal report submitted by project 

implementing bodies  is up to standard;  

4/ Selecting and prioritizing for inclusion into 

capital budget, as per the country’s 

development plan and the expert advice 

given to it by the Ministry of Finance, new 

projects which have been appraised and 

confirmed to be viable, and submitting a 

recommendation to the Ministry of Finance 

with regard to the same;  

5/ Carrying out monitoring and evaluation of 

selected strategic projects under the medium-

term and long-term development plan 

monitoring and evaluation framework; 

organizing best practices observed in project 

implementation, conducting experience 

sharing and ensuring their implementation;   

6/ Where the revision of a medium or large 

project would result in changes in the project 

budget which are beyond the limit set under 

the law, carrying out project appraisal and 

submitting a recommendation to the Ministry 

of Finance;  

 

፲፪ሺ፯፻፲፫ 
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፯/ እንደ አስፈላጊነቱ የፕሮጀክት ዝግጅት፤ አዋጭነት 

ግምገማና ማፅደቅ፤ ትግበራ ሂደት የሚያስፈልጉ 

ሙያዊና ቴክኒካዊ ጉዳዮች ተሟልተው እንዲገኙ 

ሁኔታዎችን ያጠናል፤ ይወስናል፤ ያስተባብራል፤ 
 

 
 

፰/ የፕሮጀክት ፅንሰ ሀሳብ፣ አዋጭነት ጥናት፣ አዋጭነት 

ግምገማ፣ የትግበራ ዕቅድ፣ አፈፃፀም ክትትልና 

ግምገማ፣ ክለሳ እና ድህረ ትግበራ ግምገማን 

በሚመለከት መመሪያዎች ያወጣል፤ በፕሮጀክት 

ኡደት ውስጥ መመሪያዎቹ በአግባቡ  ተፈፃሚ 

መሆናቸውን ያረጋግጣል፤ 

 
 

፱/ ፕሮጀክቶችን የሚመለከቱ ማዕከላዊ የመረጃ ቋት 

የሚደራጁበትን፣ የሚጠናቀሩበትና የሚሰራጩበት 

ስርዓትና ይዘት ከገንዘብ ሚኒስቴር ጋር በመሆን 

ያዘጋጃል፤ ይወስናል፤ ተግባራዊነታቸውን 

ይከታተላል፤ 

 
 
 

 

 ፲/  ዋና ዋና የፕሮጀክቶች መረጃዎች ተደራሽ በሆኑ 

የመገናኛ አግባቦች ድህረ ገጾችን ጨምሮ  

ወቅታዊነታቸውን ጠብቀው ለህዝብ ይፋ  እንዲሆን 

ያደርጋል፤ 
 

 

፲፩/ በፕሮጀክቶች አስተዳደር እና አመራር ዙሪያ እንደ 

አስፈላጊነቱ የአቅም ግንባታ ተግባራትን ያከናውናል፤ 
 
 

፲፪/  በመንግስትና በግል አጋርነት እንዲከናወኑ የታቀዱ  

ፕሮጀክቶች ወደ ዝግጅትና ትግበራ ሂደት 

ከመግባታቸው በፊት ከሀገሪቱ የመካከለኛ እና 

የረዥም ጊዜ የልማት ዕቅዶች ጋር የተጣጣሙ 

መሆኑን ያረጋግጣል፤ ሆኖም በዚህ አግባብ የሚተገበሩ 

ፕሮጀክቶች መረጣ፣ የአዋጭነት ጥናት፣ ግምገማ፣ 

ውሳኔ አሰጣጥ እና ትግበራ በአዋጅ ቁጥር 

፩ሺ፸፮/፪ሺ፲ መሰረት ተግባራዊ የሚደረግ ይሆናል፡፡ 

 
 

 

7/ Carrying out, approving and coordinating 

studies to make sure that the necessary 

professional and technical preconditions have 

been met for formulation, feasibility appraisal 

and implementation of projects;  

8/ Issuing Directives regarding project concept 

notes, feasibility studies, project appraisals, 

implementation plans, progress monitoring 

and evaluation; revision and post evaluation; 

ensuring that such Directives are properly 

implemented in project cycles;     

 

9/ Developing, approving and monitoring the 

implementation of a central database system, 

and the content thereof, for organizing, 

compiling and disseminating project related 

information in collaboration with the 

Ministry of Finance;  

 
 

10/   Publicize the main projects information on 

widespread channels including the webpages; 

 

 
 

 

        11/   Carrying out capacity building activities related 

to project administration and management as 

necessary;  

        12/   It shall ensure public private partnership projects 

are in accordance with the medium-term and 

long-term development plan of the country 

before it advances to formulation and 

implementation. Notwithstanding this 

selection, appraisal approval and 

implementation of such projects shall be 

carried out in accordance with Proclamation 

No. 1076/2018.  
 

 

፲፪ሺ፯፻፲፬ 
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፲፱. የገንዘብ ሚኒስቴር ሥልጣንና ተግባራት  

፩/  በፕሮጀክት ፅንሰ ሃሳቦች ላይ የመንግስት 

ፕሮጀክቶች ፋይናንስ ለማድረግ አቅም መኖሩን 

ለማረጋገጥ በፕላንና ልማት ኮሚሽን ለሚቀርብ 

ጥያቄ  ምክረ ኃሳብ ወይም ውሳኔ ይሰጣል፤ 

 

 

 

፪/ የፕላን እና ልማት ኮሚሽን በአዋጭነት ግምገማ 

አዋጭ ተብለው ለበጀት ዕጩ የሆኑ ፕሮጀክቶችን 

ለመምረጥ እና ቅደም-ተከተል ለማስያዝ እንዲችል 

የሀገሪቱን የፋይናንስ ሁኔታ፣ የብድር ጫና እና 

ሌሎች ማክሮ ኢኮኖሚ ሁኔታዎችን መሰረት 

በማድረግ ሙያዊ ምክር ይሰጣል፤ 

 
 
 

 

   ፫/ ከፕላን እና ልማት ኮሚሽን የሚቀርብን 

የፕሮጀክቶች የቅደም ተከተል ምክረ ሀሳብና 

የትግበራ ዕቅድ መሰረት በማድረግ አዳዲስ 

ፕሮጀክቶች በጀት ውስጥ እንዲካተቱ ያደርጋል፣ 

በየደረጃው እንዲጸድቁ ይከታተላል፤ 

 
 

   ፬/ በዚህ አንቀፅ ንዑስ አንቀፅ (፫) የተደነገገው 

እንደተጠበቀ ሆኖ በሚኖረው ተጨባጭ የፋይናንስ 

ሁኔታ አንፃር የፕሮጀክቶች የማሸጋሸግ ስራ ሊሰራ 

ይችላል፤  

  ፭/ ፕሮጀክቶች በረቂቅ አመታዊ በጀት በሚካተቱበት 

ወቅት የቀረበው የትግበራ እቅድ ከመጀመሪያ ደረጃ 

ክፍያ በፊት ተሻሽሎ የመጨረሻ የትግበራ እቅድ 

መቅረቡን ይገመግማል፤ ያረጋግጣል፣  

 

 

   ፮/ በህግ በተፈቀደው መጠን በፕሮጀክቶች አስፈፃሚ 

አካላት በፕሮጀክት ክለሳ ላይ የሚቀርብ ማሻሻያ ላይ 

ውሳኔ ይሰጣል፤ 

 

 

19. Powers and Duties of the Ministry of Finance 

1/ Providing timely recommendation or 

decision with regard to requests made by the 

Planning and Development Commission 

regarding project concept notes to determine 

whether there is capacity to finance public 

projects;  

2/ Providing expert advice based on the 

country’s financial conditions, debt burden 

and other macro-economic conditions in 

order to enable the Planning and 

Development Commission to select and 

prioritize projects which have been 

appraised, confirmed to be viable and eligible 

for budgeting; 

3/ Based on the project prioritization 

recommendation and the implementation 

plan submitted by the Planning and 

Development Commission, ensuring that new 

projects are included in the budget, and 

monitoring their approval at different levels;  

4/ Without prejudice to Sub-article (3) of this 

Article, projects may be reprioritized taking 

actual financial conditions into consideration;   

            5/ Reviewing and confirming that the 

implementation plan submitted when projects 

were included in the draft annual budget is 

revised and the final implementation plan is 

submitted before initial payment is made; 

      6/ Approving project revisions submitted by 

Executive Organ within the amount allowed 

under the law; 

 

፲፪ሺ፯፻፲፭ 
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   ፯/ በህግ ከተፈቀደው በላይ በፕሮጀክቶች አስፈፃሚ 

አካላት በሚቀርብ የመካከለኛ ወይም ከፍተኛ 

ፕሮጀክቶች ክለሳ ላይ የፕላንና ልማት ኮሚሽን 

በሚያቀርበው የውሳኔ ሀሳብ መሰረት ተፈፃሚ 

ያደርጋል፤  

 

   ፰/ የፕሮጀክቶችን ፋይናንስ በበላይነት ያስተዳድራል፣ 

ተግባራዊ እየተደረጉ የሚገኙ ፕሮጀክቶችን 

በፕሮግራም በጀት ማዕቀፍ መደበኛ የአፈፃፀም 

ክትትልና ግምገማ ያደርጋል፤ የተጠቃለለ መደበኛ 

የፌደራል መንግስት ፕሮጀክቶች አመታዊ የአፈፃፀም 

ክትትል ሪፖርት ለሚመለከታቸው የመንግስት 

አካላት በመደበኛነት ያቀርባል፤ 
 

፱/ ሀገራዊ የፕሮጀክቶች ሀብት አመዘጋገብ መረጃ ቋት 

እንዲኖር ያደርጋል፤ በፕሮጀክቶች ባለቤቶች 

የሚያዙ የፕሮጀክቶች ሀብት ምዝገባ መረጃዎችን 

እንዲያዝ ያደርጋል፤ 

፲፩/ የመንግስት ፕሮጀክቶችን የፊዚካል እና የፋይናንስ 

አፈፃፀም መረጃ በማጠናከር በፕሮጀክቶች መረጃ 

ቋት ውስጥ እንዲገቡ ያደርጋል፤ 
 

   ፲፪/ የፕሮጀክቶች ርክክብ፣ ስራ ማስኬጃን፣ ጥገና እና 

ሀብት ምዝገባ ሂደት እና መርሆችን በተመለከተ 

መመሪያ ያወጣል፡፡ 

 

፳. የከተማ ልማትና ኮንስትራክሽን ሚኒስቴር   ሥልጣንና 

ተግባራት  

   ፩/ በኮንስትራክሽን ፕሮጀክት አስተዳደር መስክ 

ቴክኒካል ጥናቶችን ያከናውናል፤  

 
 

   ፪/ ዘመናዊ የኮንስትራክሽን የፕሮጀክት አስተዳደር 

ሥርዓትን በተመለከተ ማንዋሎችን በማዘጋጀት 

ተደራሽ ያደርጋል፤ በስራ ላይ መዋላቸውን 

ያረጋግጣል፤ የአቅም ግንባታ ስራዎችን ያከናውናል፤ 

 

 
 

            7/ Implementing the recommendations of the 

Planning and Development Commission with 

regard to project revisions beyond the amount 

allowed under the law submitted by Executive 

Organ for medium or large projects;   

8/ Supervising project finance, carrying out 

regular monitoring and evaluation on projects 

that are being implemented under the program 

budget framework, and regularly submitting a 

general annual progress monitoring report of 

projects to the appropriate government bodies;   

9/     Ensuring that there is a national project assets 

registration database; maintaining project 

assets registration data kept by project 

owners; 

 
 

 

10/  Ensuring that the physical and financial   

progress information of projects is compiled 

and entered in the projects’ database; 

11/  Issuing a Directive on the processes and 

principles of handover, operation, and 

maintenance and assets registration of public 

projects.  

20. Powers and Duties of the Ministry of Urban 

Development and Construction 

1/ Carrying out technical studies on the 

administration of construction projects; 

2/ Preparing and making available systems and 

manuals on modern construction project 

administration and ensuring that they are 

applied; carrying out capacity building works;   

 

 

 

 

፲፪ሺ፯፻፲፮ 
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   ፫/ የኮንስትራክሽን ፕሮጀክቶች የዲዛይን ስታንደርድ 

ያወጣል፣  የአዋጭነት እና የዲዛይን ጥናት 

በኮንስትራክሽን ዲዛይን መሰረት መደረጉን 

ያረጋግጣል፣ ከኮንስትራክሽን ስታንዳርድ አኳያ 

ቁጥጥር ያደርጋል፤ 

 
 
 

 ፬/ የኮንስትራክሽን ፕሮጀክቶች ላይ የኮንስትራክሽን 

ኦዲት ያደርጋል፡፡ 

 

፳፩. የፌደራል ግዥ እና ንብረት አስተዳደር ኤጀንሲ 

ስልጣንና ተግባራት 

 የፕሮጀክት  ኮንትራክተር፣ አማካሪ፣  ግዥ፣ የጨረታ 

ዝግጅት፣ መረጣ እና ማፅደቅ  አፈፃፀምን በተመለከተ ፣ 

ማንዋሎች በማዘጋጀት ለሚመለከታቸው የፕሮጀክቶች 

አስፈፃሚ አካላት  ተደራሽ ያደርጋል፣ በስራ ላይ 

መዋላቸውን ያረጋግጣል፤ ይቆጣጠራል፤ ይወስናል፡፡ 

 

 

 
 
 

 

፳፪.  የፌደራል መንግስት የተቀናጀ የመሰረተ ልማት 

ማስተባበሪያ  ኤጀንሲ  ሥልጣንና ተግባራት  
 

    ፩/ የፕሮጀክት አስፈፃሚ አካላት በመሰረተ ልማት 

ፕሮጀክቶች ላይ በሚያቀርቡት የፕሮጀክት ጥናት 

መሰረት ፕሮጀክቶች ወደ ትግበራ ከመግባታቸው 

በፊት አስፈላጊ የመሰረተ ልማት ፋሲሊቲዎች 

መቀናጀታቸውንና መሟላታቸውን ያረጋግጣል፤ 

ይወስናል፤ ይከታተላል፤  
 
 

    ፪/ የመሰረተ ልማት ፕሮጀክት ትግበራ ላይ በመሰረተ 

ልማት አቅራቢ ድርጅቶች መካከል ሊኖር 

የሚገባውን ቅንጅት እና አሰራር በተመለከተ ሙያዊ 

ምክር ይሰጣል፤ ቅንጅቱን በበላይነት ይመራል፤ 

ይከታተላል፤ ይወስናል፤ 

 

 

 

 

3/ Issuing construction project design standards; 

ensuring that feasibility and design studies are 

carried out in accordance with such 

construction design standards; carrying out 

monitoring in accordance with the 

construction standards;  

            4/ Carrying out construction audits on 

construction projects.  

21. Powers and Duties of the Public Procurement 

and Property Administration Agency    

The Public Procurement and Property 

Administration Agency shall prepare, make 

available to the appropriate project implementing 

bodies, ensure and supervise the implementation 

of, and approve and manuals regarding the 

procurement of project contractors and consultants 

and the preparation, selection and awarding of 

bids.  

22. Powers and Duties of the Federal Government 

Integrated Infrastructure Development  

Coordinating Agency 

1/ Based on the project documents submitted by 

infrastructure projects, ensuring, approving 

and monitoring that the necessary 

infrastructural facilities are integrated and 

fulfilled before projects proceed to 

implementation; 

2/ Providing expert advice regarding the 

integration and coordination which should 

exist between infrastructure provider 

companies during implementation of 

infrastructure projects; supervising, 

monitoring and approving such integration;  

 

፲፪ሺ፯፻፲፯ 
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    ፫/ በመሰረተ ልማት ፕሮጀክቶች ላይ ለሚነሱ የወሰን 

ማስከበር እና የካሣ ክፍያ ጥያቄዎች 

የሚስተናገዱበትን  የአሰራር ሥርዓት ይዘረጋል፡፡ 

 

፳፫  የፌደራል ጠቅላይ ዓቃቤ ህግ ሥልጣንና ተግባራት  

 

የመንግስት ፕሮጀክቶች ፈፃሚ አካላት በስራቸው 

ያሉ ፕሮጀክቶችን በተመለከተ ውል በሚያዘጋጁበት 

ጊዜ ከህግ አንፃር ተገቢውን አስተያየትና ምክር 

ይሰጣል፣ የሕዝብና የፌደራል ፕሮጀክቶች አስፈፃሚ 

አካላት ጥቅም ይጎዳል ብሎ ሲያምን የውል 

ዝግጅትና ድርድር ከተቋማቱ ጋር በመሆን 

ያደርጋል፤  

 
 

፳፬. በፌደራል መንግስት ፕሮጀክቶች ላይ የፌደራል 

መንግስት እና ክልሎች  ግንኙነት 
 
 

 

 

 

 

 

 

 

     የፌደራል መንግስት እና ክልሎች በፌደራል መንግስት 

ፕሮጀክቶች  ላይ በሚከተሉት ጉዳዮች ላይ በትብብር 

ይሰራሉ፡- 

 
 

፩/ ለፕሮጀክቶች መሬት ማቅረብ፤  

፪/ በፕሮጀክቶች ምክንያት ለሚነሱ ማህበረሰቦች 

በአግባቡና በህግ መሰረት ካሣ መከፈሉን 

ማረጋገጥ፤  
 

፫/ በፕሮጀክቶች ዝግጅት እና ትግበራ ሂደት 

የአካባቢው ማህበረሰብ ተሳታፊ መሆኑን ማረጋገጥ፤ 
 

 

፬/ ፕሮጀክቶች ትግበራ ሂደት በፕሮጀክቱና 

በህብረተሰቡ መካካል የሚነሱ አለመግባባቶችን 

መፍታት፤ 
 

፭/ በፕሮጀክት አፈፃፀም መረጃ መሰረት  በፕሮጀክቱ 

አካባቢ ለሚኖሩ ማህበረሰቦች ስለፕሮጀክቶቹ ግንዛቤ 

ማስጨበጥ፡፡  

 

3/ Prepare a system for handling issues related 

right of way and compensation raised with 

regard to Federal Government infrastructure 

projects.      

23. Powers and Duties of the Federal Attorney 

General 

It shall, where Government Institutions prepare 

agreements related to projects that are under them, 

provide the appropriate legal advice and 

recommendation and, where it believes that public 

interest and the interests of government offices are 

at stake, prepare and negotiate agreements in 

collaboration with the respective government 

office.        

24. The Relationship between the Federal 

Government and Regional States with Regard to 

Federal Government Public Projects 

The Federal Government and Regional States 

shall work collaboratively on Federal Government 

public projects with regard to the following 

matters: 

1/ Providing land for projects; 

2/ Ensuring that proper compensation is given as 

per the law to communities displaced due to 

projects;  

3/ Ensuring that local communities participate in 

the formulation and implementation of 

projects;  

4/ Addressing disputes between projects and 

communities in the process of implementing 

Federal Government public projects; 

5/ Creating awareness for local communities 

living in project areas about the project as per 

the project progress information.   

፲፪ሺ፯፻፲፰ 
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 ክፍል ስድስት  

ልዩ ልዩ ድንጋጌዎች  

፳፭.ደንብ ስለማውጣት  

የሚኒስትሮች ምክር ቤት ለአዋጁ አፈፃፀም የሚረዳ 

ደንብ ሊያወጣ ይችላል፤ 

 

፳፮. ተፈፃሚነት ስለማይኖራቸው ሕጎች  

ይህን አዋጅ የሚቃረን ማንኛውም ሕግ ወይም የአሰራር 

ልምድ በዚህ አዋጅ በተሸፈኑ ጉዳዮች ላይ ተፈፃሚ 

አይሆንም፤  
 

፳፯. የመሸጋገሪያ ድንጋጌ  

ይህ አዋጅ ከመፅናቱን በፊት ወደ ትግበራ የገባ 

ፕሮጀክት ሲሰራበት በነበረው ስርዓት መሰረት ፍፃሜ 

ያገኛል፡፡ 

 

፳፰. አዋጁ የሚፀናበት ጊዜ 

    ይህ አዋጅ  በፌደራል ነጋሪት ጋዜጣ ታትሞ ከወጣበት 

ቀን ጀምሮ የፀና ይሆናል፡፡ 

 

     

 

 

አዲስ አበባ ሐምሌ ፳፪ ቀን ፪ሺ፲፪ ዓ.ም. 

 

ሳህለወርቅ ዘውዴ  

የኢትዮጵያ ፌደራላዊ ዲሞክራሲያዊ  

ሪፐብሊክ ፕሬዝደንት 

 

 

 

 

 

 

 

     

PART SIX 

MISCELLANEOUS PROVISIONS 

25. Issuing of Directives 

The Council of Ministers may issue Directive 

which is necessary for the implementation of the 

Proclamation.  

       26.Non-Applicable Laws 

No law or practice inconsistent with this 

Proclamation shall have effect with respect to 

matters provided for in this Proclamation.  

       27.Transitory Provisions 

The implementation of a project which was started 

before the effective date of this Proclamation shall 

be completed in accordance with the system under 

which it was being implemented.   

28.Effective Date 

This Proclamation shall enter into force on the 

date of its publication in the Federal Negarit 

Gazette. 

                          

 

 

 

 

 

Done at Addis Ababa On the   July 29
th 

Day of  
  2020. 

 

SAHLEWORK ZEWDE  

PRESDIENT OF THE FEDERAL DEMOCRATIC 

REPUBLIC OF ETHIOPIA 

 

 

 

 

 

 

       

  

፲፪ሺ፯፻፲፱ 
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