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Directive Draft  No. 881/2022 

በኮንስትራክሽን ኢንዯስትሪ ውስጥ ፕሮጀክቶች 

በተያዘሊቸው ጊዜ በጀት እና የጥራት ዯረጃ 

መጠናቀቅ ባሇመቻሊቸው ችግሮችን ሇመቅረፍ  

የአማካሪ ሚና ከፍተኛ በመሆኑ፣ ኢንደስትሪው 

የሚመራበትን የአሰራር ስረዓት መዘርጋት 

በማስፈሇጉ፣ 

አማካሪዎች በገቡት ውሌ መሠረት ግዳታቸውን 

ባሇመወጣታቸው በጅምር የቀሩ እና ተጠናቀው 

ርክክብ ያሌተፈጸመባቸው በመበራከታቸው፣ 

በርካታ የኮንስትራክሽን ፕሮጀክቶች በጥቂት 

አማካሪዎች ብቻ በመያዛቸው ተወዲዲሪነትና 

አማራጭ እንዲይኖር በማዴረግ በኢኮኖሚው 

ሊይ የሚፈጥረውን አለታዊ ተጽእኖ ሇመከሊከሌ 

የአማካሪ የአሰራር መመሪያ ማዘጋጀት አስፈሊጊ 

ሆኖ በመገኘቱ፣ 

የኮንስትራክሽን ኢንደስትሪውን ጤናማ 

እዴገቶች የሚጎደ መሌካም ያሌሆኑ ገፅታዎችን፣ 

ሇመቀየር በዘርፉ የሚሳተፉ አማካሪዎች 

የሚመሩበት የቁጥጥርና ተጠያቂነት ሥርዓት 

መዘርጋት አስፈሊጊ ሆኖ በመገኘቱ፣ 

ኃሊፊነታቸውን በትክክሌ በማይወጡትና በህዝብ 

ሀብት ሊይ በሚያዯርሱት ጉዲትና ኪሳራ  

ተጠያቂ የሚያዯርግ መመሪያ ማውጣት 

አስፈሊጊ ሆኖ በመገኘቱ የከተማና መሠረተ-

ሌማት ሚኒስቴር  በአዋጅ ቁጥር 1263/2014 

አንቀጽ 19(4) በህግ በተሰጠው ስሌጣን መሰረት 

ይህንን መመሪያ አውጥቷሌ፡፡ 

 
 
 

In the construction industry, the role of 

consultant is crucial to solving problems 

due to the inability to budget and quality 

projects on time, and the need to establish 

an industry-leading system. 

 

Due to the large number of consultants 

who failed to fulfill their obligations under 

the contract, many construction projects 

were held by only a few consultants and it 

was necessary to develop a consultative 

policy to prevent negative impact on the 

economy. 

 

The need to establish a regulatory and 

accountability system led by consultants 

involved in the sector to change the 

negative aspects that affect the healthy 

growth of the construction industry. 

The Ministry of Urban and Infrastructure 

has issued this directive in accordance 

with the authority vested in it by Article 

19 (4) of Proclamation No. 1263/2014, as 

it is necessary to issue a directive to hold 

those responsible for their misconduct and 

damage to public resources accountable. 
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                 ክፍሌ አንዴ 

ጠቅሊሊ ዴንጋጌ 

1. አጭር ርዕስ 

ይህ መመሪያ “የኮንስትራክሽን አማካሪዎች 
የአሰራር መመሪያ ቁጥር ፰፻፹፩/፪ሺ፲፬” ተብል 
ሉጠቀስ ይችሊሌ፡፡ 

2. ትርጓሜ 

በዚህ መመሪያ ውስጥ ፡- 

1) “ኮንስትራክሽን” ማሇት ከመሬት በታችና 
በሊይ የሚከናወኑ ህንጻን እና ላልች 
የምህንዴስና መሠረተ ሌማትን ጨምሮ 
በቋሚ ንብረቶች ሊይ የግንባታ የዕቃዎች 
እና አገሌግልቶች ጥምር የሆነ የሌማት፣ 
የማስፋፋት፣ የመገጣጠም፣ የጥገና፣ 
የዕዴሳት፣ የማሻሻሌ እና የቁፋሮ ሥራዎችን 
የሚያካትት ተግባር ነው፡፡   

2) “የኮንስትራክሽን ፕሮጀክት” ማሇት 
በመንግስት፣መንግስታዊ ባሌሆኑ ዴርጅቶች፣ 
በግለ ዘርፍ እንዱሁም በመንግስትና በግለ 
ዘርፍ ጥምረት የሚከናወኑ ማናቸውም 
ከኮንስትራክሽን ጋር ተያያዥ የሆኑ 
የቅዴመ ዱዛይን፣ የዱዛይን፣ የግንባታ፣ 
የዴህረ-ግንባታ ስራዎችና አገሌግልቶች 
በተናጠሌ ወይም በጋራ ማከናወኛ ማዕቀፍ 
ነው፡፡  

3) “አማካሪ” ማሇት ሕጋዊ ሥሌጣን በተሰጠው 
አካሌ ተመዝግቦ በኮንስትራክሽን እና 
በከተማ ፕሊን ዘርፎች ሊይ የአማካሪነት 
የብቃት ማረጋገጫ ምስክር ወረቀት 
የተሰጠው ዴርጅት ነው፡፡ 

4) “የሥራ ተቋራጭ” ማሇት ሕጋዊ ሥሌጣን 
በተሰጠው አካሌ ተመዝግቦ በተሇያዩ 
የኮንስትራክሽን ኢንደስትሪ ዘርፎች ሊይ 
የሥራ ተቋራጭነት የብቃት ማረጋገጫ 
ምስክር ወረቀት የተሰጠው ዴርጅት ነው፡፡ 

5) “የዱዛይን ባሇሙያ” ማሇት ሕጋዊ ሥሌጣን 
በተሰጠው አካሌ ተመዝግቦ የኮንስትራክሽን 
ዱዛይን ሇመስራት የምዝገባ ምስክር 
ወረቀት የተሰጠው ባሇሙያ ነው፡፡ 

Part One 

General Decree 

1. Short title 

This directive can be referred to as the 

"Construction Consultants Procedure Directive 

No. 881/2014". 

2. Definition 

In this directive፡- 

1) "Construction" is a combination of 

construction, expansion, assembly, 

maintenance, renovation, and excavation 

work on fixed assets, including 

underground and above-ground 

construction. 

2) "Construction project" means a separate 

or joint venture of any pre-design, 

design, construction, post-construction 

work and services related to construction 

by any public, non-governmental, 

private or public-private partnership. 

3) "Consultant" means an organization 

registered with a legal authority and 

certified as a consultant in the 

construction and urban planning sectors. 

4) "Contractor" means an organization 

registered with a legal authority and 

certified as a contractor in various 

sectors of the construction industry. 

5) "Designer" means a professional who is 

registered with a designated authority to 

perform construction design. 
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6) “የግንባታ ቁጥጥር ባሇሙያ” ማሇት ሕጋዊ 
ሥሌጣን በተሰጠው አካሌ ተመዝግቦ 
የኮንስትራክሽን ቁጥጥር ሇማከናወን 
የምዝገባ ምስክር ወረቀት የተሰጠው 
ባሇሙያ ነው፡፡ 

7) “አሠሪ“ ማሇት ማንኛውንም የግንባታ 
ፕሮጀክት አፈጻጸም በባሇቤትነት 
የሚከታተሌና የሚያስፈጽም ወይም ባሇቤት 
ሲሆን ከአማካሪ ዴርጅት ወይም ከሥራ 
ተቋራጭ ጋር ውሌ ገብቶ የሚያሰራ አካሌ 
ነው፣ 

8) “ብክነት” ማሇት አማካሪው መፈጸም 
የሚጠበቅበትን ግዳታ ባሇመወጣቱ ከጊዜ፣ 
ከበጀት፣ እና ከጥራት ጋር ተያይዞ 
የሚፈጠር ብክነት ወይም ኪሳራ ነው፡፡ 

9) “ቅዴመ ዱዛይን’’ ማሇት ዱዛይን ከመሰራቱ 
በፊት የፕሮጀክት አዋጪነት፤የመስክ 
ምሌከታ ጥናትንና፣ የቅየሳ ሥራን 
ያካትታሌ፡፡ 

10) “የኮንስትራክሽን ዱዛይን አገሌግልት” ማሇት 
የሕንጻ፣ የመንገዴ እና ላልች የመሠረተ-
ሌማት ዱዛይን አገሌግልቶች አካቶ የሚይዝ 
ነው፡፡ 

11) “የኮንስትራክሽን ሥራዎች ቁጥጥር” ማሇት 

ማንኛውም ኮንስትራክሽን በሚከናወንበት 

ጊዜ በግንባታ ተቆጣጣሪ አማካሪ የሚዯረግ 

የኮንስተራክሽን ቁጥጥር ሥራ ማሇት ነው፡፡ 

12) “የኮንስትራክሽን ሥራዎች የውሌ 

አስተዲዯር” ማሇት የውሌ አፈጻጸምን 

መከታተሌ፣ ውሌን ተፈጻሚ ማዴረግ እና 

ውሌን ማጠናቀቅ ነው፡፡ 

13)  “ሚኒስቴር” ማሇት የከተማና መሠረተ- 
ሌማት ሚኒስቴር ነው፡፡ 

14)  “ሰው” ማሇት የተፈጥሮ ወይም በህግ 
የሰውነት መብት የተሰጠው ማንኛውም 
አካሌ ነው፡፡ 

15)  በዚህ መመሪያ ውስጥ በወንዴ ጾታ 
የተገሇጸው የሴትንም ጾታ ያካትታሌ፡፡ 
 

6) "Construction Supervisor" means an 

expert registered with a legal authority 

to carry out construction inspection. 

7) "Employer" means the person who 

supervises and executes the construction 

of any construction project and is the 

person who enters into a contract with a 

consulting company or contractor. 

8) “Waste” means a waste or loss of time, 

budget, and quality that the consultant 

has not fulfilled. 

9) "Pre-design" includes project feasibility, 

field observation, and design prior to 

design. 

10) "Construction Design Service" means 

building, road and other infrastructure 

design services 

11) "Supervision of construction works" 

means construction supervision work 

carried out by a construction supervisor 

during any construction. 

12) "Construction works Contract 

Management" means monitoring the 

execution of a contract, enforcing a 

contract, and concluding a contract. 

13) "Ministry" means the Ministry of Urban 

and Infrastructure. 

14) "Person" means any person who has 

been granted a natural or legal right. 

15) The gender description in this guide also 

includes the female gender. 
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3. የተፈጻሚነት ወሰን 
1) ይህ መመሪያ ከዚህ በታች በተዘረዘሩት ሊይ 

ተፈጻሚ ይሆናሌ፡-  
ሀ/.በማንኛውም በፌዯራሌ መንግስት፣ 

በመንግስት የሌማት ዴርጅቶች፣ 
በፌዯራሌና በክሌሌ መንግስታት በጋራ 
በጀት በሚገነቡ ወይም  በመንግስትና በግሌ 
ትብብር በሚሰሩ የኮንስትራክሽን 
ፕሮጀክቶች በአማካሪነት ሥራ ሊይ 
በሚሰማሩ አማካሪዎች ሊይ፣ 
ሇ/.በቀጥታም ሆነ በተዘዋዋሪ የፌዯራሌ 

መንግስት ዴጋፍ ያሊቸው የኮንስትራክሽን 
ፕሮጀክቶች ሊይ፤ 

ሐ/.ከመንግስት የንግዴና የሌማት ባንኮች 
በሚገኙ ብዴሮች በሚገነቡ 
የኮንስትራክሽን ፕሮጀክቶች ሊይ፤ 

2) በዚህ አንቀጽ ንዑስ አንቀጽ 1 የተጠቀሰው 

ቢኖርም በሚከተለት ሊይ ተፈጻሚ    

አይሆንም፣ 

ሀ/.መመሪያው በሥራ ሊይ ከመዋለ በፊት 

የማማከር አገሌግልት ውሌ 

በተፈጸመባቸው       የኮንስትራክሽን 

ፕሮጀክቶች ሊይ፣   

ሇ/በላልች ሕጎች እና ኢትዮጵያ 

በተቀበሇቻቸው ዓሇምዓቀፍ ሕጎች ከሇሊ 

የተሰጣቸው የኮንስትራክሽን ፕሮጀክቶች 

ሊይ፣ 

ሐ/ሇብሔራዊ ዯሕንነት፣ ሐገር መከሊከያና 

እንዱሁም አስቸኳይ ሠው ሠራሽና 

የተፈጥሮ አዯጋን ሇመከሊከሌ በሚተገበሩ 

ፕሮጀክቶች ሊይ፣ 

4. አሊማ 

ይህ የኮንስትራክሽን አማካሪዎች የአሰራር 

መመሪያ የሚከተለት አሊማዎች ይኖሩታሌ፡፡ 

1) አማካሪዎች የኢትዮጵያን የኮንስትራክሽን 

3. Scope of application 
 

1) This directive shall apply to the 

following:- 

a)  Consulting with consultants engaged 

in any joint venture between the 

Federal Government, public 

enterprises, the Federal and State 

Governments or on public and private 

construction projects 

b)  on construction projects directly or 

indirectly supported by the Federal 

Government 

c) Construction projects to be built on 

loans from government commercial 

and development banks 

2) Notwithstanding the provisions of sub-

article 1 of this Article, the following 

shall not apply; 

a) Before the directive is implemented  

Consultation service On construction 

projects 

b) Construction projects protected by 

other laws and international law 

adopted by Ethiopia 

c) on projects for national security, 

national defense and emergency 

man-made and natural disasters. 

 

4. Objective 

This Construction Consultation Guide has the 

following objectives. 

1) Enabling consultants fallow with 

Ethiopian construction laws, codes and 
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ህጎች፣ ኮድችና ስታንዲርድች ተከትሇው 

እንዱሰሩ ማዴረግ፤ 

2) በተገባው ውሌ መሠረት አማካሪው 

የተቀበሊቸውን ኃሊፊነቱንና ግዳታውን 

ጠብቆ የፕሮጀክቱን ታሳቢ   ጥቅምና 

ፍሊጎት ማስጠበቅ፣ 

3) ተጠያቂነትን ማስፈን፤ 

4) ሙያዊ ሥነ-ምግባር የተሊበሰና ሕግን ያከበረ 

የኮንስትራክሽን አማካሪዎች መፍጠር፣ 

5) በግንባታ ወቅት የዱዛይን ሇውጥ ሲኖር ሥራ 

ተቋራጩ ሇአሰሪው በማሳወቅ አሰሪው 

ዱዛይኑን ያዘጋጀውን አማካሪ በማሳወቅ 

ዱዛይኑን እንዱሇውጥ ማዴረግ እና 

ግንባታው በተመዯበሇት በጀት፤ጊዜ እና 

ጥራት እንዱጠናቀቅ ማስቻሌ፡፡  

ክፍሌ ሁሇት 

የቅዴመ ዱዛይን፣ የዱዛይን ሥራዎች፣  

የግንባታ ቁጥጥር እና የኮንትራት አስተዲዯር 

አማካሪ 

5. ስሇቅዴመ ዱዛይን ሥራ 

1) የቅዴመ ዱዛይን አማካሪ የሚያዘጋጀው 

የፕሮጀክት አዋጭነት ጥናት፣ የቅየሳ ሥራ 

እና የአካባቢውን ነባራዊ ሁኔታ በትክክሌና 

በዝርዝር የሚገሌጽ መሆን አሇበት፡፡ 

2) ሇተፈሇገው ግንባታ አይነት የዋጋ እና 

የበጀት ጥናት መካሄደን እንዱሁም  በቂ 

የሆነ ቦታ መኖሩን ማረጋገጥ 

ይኖርበታሌ፡፡ 

6. የዱዛይን ዝግጅት አጠቃሊይ ቅዴመ 

ሁኔታዎች  

አንዴ አማካሪ ዱዛይን በሚያዘጋጅበት ጊዜ 

standards 

2) Preserve the potential benefits and needs 

of the project in accordance with the 

obligations received by the consultant in 

accordance with the contract. 

3) Ensuring accountability 

4) Creating professional ethics and law 

enforcement consultants 

5) Notify the contractor of any design 

changes during construction, notify the 

employer of the design consultant, and 

allow the construction to be completed 

within the allotted budget, time and 

quality. 

Part Two 

Pre-Design, Design Works, Construction 

Supervision and Contract Management 

Consultant 

5. Pre-design work 

1) The project feasibility study, survey 

work and the environmental 

assessment should be prepared by the 

pre-design consultant. 

2) A cost and budget study should be 

conducted for the type of construction 

required and adequate space should be 

provided. 

6. General requirements for design 

preparation 

   The general requirements listed when 
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የተዘረዘሩትን አጠቃሊይ ቅዴመ ሁኔታዎች     

መከተሌ ይኖርበታሌ፡- 

1) የሕንጻ፣ የመንገዴ፣ የፍሳሽ፣ የከተማ ቅርጽና 

አውዴ፣ የአረንጓዳ ስፍራ ማስዋብ፣ 

የዴሌዴይ፣ እና ላልች ተያያዥ የመሰረተ-

ሌማት ዱዛይኖችን በቅንጅት ሇማጣጣም 

ጥናት ማዴረግ፤ 

2) የሚሠራው ዱዛይን ከሃገሪቱና ከአካባቢው 

ነባራዊ ሁኔታ ጋር አብሮ እንዱሄዴ 

ማዴረግ፤ 

3) እንዯፕሮጀክት ዓይነቱ ሇፕሮጀክቱ 

የሚያስፈሌጉ የሙያ መስኮችን ያካተቱ 

እርስ በእርሳቸው የተጣጣሙ ሌዩ ሌዩ 

ዱዛይኖችን መሥራት፣ 

4) የዱዛይን ህጎችን፣ ኮድችንና 

ስታንዲርድችን እንዱሁም የከተማውን 

ፕሊን መከተሌ፣ 

5) በአሰሪውና በተገሌጋዩ ፍሊጎት መሰረት 

ግንባታው በተመጣጣኝ ወጪ እንዱካሄዴ 

የሚያስችሌ ዱዛይን ማዘጋጀት፤ 

6) ዱዛይን የሚያዘጋጀው አማካሪ በአገር 

ውስጥ  በሚገኙ ግብዓቶች ሊይ ተመስርቶ 

ዱዛይኑን ማዘጋጀት ይኖርበታሌ፡፡ 

7) የግንባታ ግብዓቶች በአገር ውስጥ 

የማይገኙና ከውጪ አገር የሚመጡ 

ግብዓት ከሆኑ በሚኒስቴር መ/ቤቱ ውሳኔ 

መሰረት የሚዘጋጅ ይሆናሌ፡፡  

8) የግንባታ የዱዛይኑ የቆረጣ ምሌከታ 

ተወስድ ዝርዝር ዱዛይኖችን፣ 

መሇኪያዎችን እና የግብዓት ዝርዝሮችን 

በግሌጽ ማስቀመጥ ይኖርበታሌ፡፡ 

designing a consultant  Must follow: 

1) Conduct survey study to integrate the 

design of buildings, roads, sewers, 

urban landscapes, bridges, and other 

related infrastructure designs 

2) Make the design in line with the 

realities of the country and the 

location 

3) Develop a variety of tailored designs 

that include the professional fields 

required for the project, depending on 

the type of project 

4) Follow design rules, codes and 

standards as well as city planning 

5) Prepare a design that will allow the 

construction to be carried out cost 

efficient according to the needs of the 

employer and the customer 

6) The design consultant should prepare 

construction designs based on local 

materials. 

7) If construction materials are not 

available locally and are imported, 

they shall be prepared in accordance 

with the decision of the Ministry. 

8) The construction design section should 

be taken into account and put clearly 

detail the design parameters and 

inputs.                                                         
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7. የዱዛይን ዝግጅት ዝርዝር ተግባራት 
አማካሪው ዱዛይን በሚያዘጋጅበት ወቅት 
የሚከተለትን ዝርዝር ተግባራት ማከናወን 
ይኖርበታሌ፡- 

1) የመስክ፣ የከርሰ-ምዴርና የአፈር ፍተሻ/ 

ምርመራ አሠሪው የመስክ፣ከርሰ-ምዴርና 

አፈር ምርመራ  (ፍተሻ) ሲከናወን ቢያንስ 

ከዚህ በታች የተዘረዘሩትን መረጋገጥ 

ይኖርባቸዋሌ፡- 

ሀ) የግንባታ ፕሮጀክቱ የሚያርፍበትን ሥፍራ 

በፕሮጀክቱ እቅዴ እና ከፕሮጀክቱ ጋር 

ተዛማጅነት ባሊቸው መስፈርቶች መሠረት 

ወካይ የከርሰ-ምዴርና የአፈር ናሙና 

መውሰዴ ፍተሻ/ምርመራ ማዴረግ፤ 

ሇ) የከርሰ-ምዴርና አፈር ምርመራ ሇማዴረግ 

የተጠቀመውን የአፈር ምርመራ ዘዳ እና 

ተዯራሽነቱን ያካተተ ዝርዝር መረጃ 

ማቅረብ፤ 

ሐ) የተገኘውን የከርሰ-ምዴርና አፈር ምርመራ 

ውጤት መሰረት በማዴረግ ሇሚያዘጋጀው 

ዱዛይን እና ሇግንባታ ቦታው ተገቢነት 

ያሇው ሙያዊ አስተያየትና የተሸሇ የዱዛይን 

አማራጭ በጽሁፍ ማቅረብ፤ 

2) የሥራ ዝርዝር  

አግባብ ባሇው መሥሪያ ቤት የተፈቀደ 

ቴክኒካዊ የስራ ዝርዝሮች እና የመሇኪያ 

ዘዳዎች መሰረት የሥራ ዝርዝሮች ሲዘጋጁ 

ከዚህ በታች የተዘረዘሩትን ማሟሊት 

ይኖርባቸዋሌ፡- 

ሀ) አማካሪው የሚያዘጋጀው የሥራ ዝርዝር ሰነዴ 

መሇኪያዎችን እና የይዘት መስፈርያዎችን 

መሠረት ያዯረገና ያሟሊ መሆን፣  

7. Design preparation details 

The consultant should perform the following 

detailed tasks in preparing the design: 

1) Site፣ Groundwater and Soil Inspection 

The employer must at least verify the 

following when conducting a field, 

groundwater and soil inspection. 

A) Carry out representative ground and 

soil sampling at the site of the 

construction project in accordance with 

the project plan and project related 

requirements 

B) Provide detailed information on the 

groundwater exploration methods and 

accessibility used for groundwater and 

soil testing; 

C) Provide relevant professional feedback 

and a better design option for the 

design and construction site based on 

the results of the subsoil survey 

 

2) Specification 

When preparing specification in accordance 

with the technical specifications and 

measurement methods approved by the 

relevant office, they must meet the following: 

A) The specification document prepared by 

the consultant is based on and meets the 

criteria and content standards 



 

 

9 
 

ገ
ፅ

 9
 

ሇ) ከዱዛይኑ በመነሳት ሉሰራ ሇታሰበው ሥራ  

አስፈሊጊውን የግብዓት ዓይነቶች ፣ይዘትና 

ጥራት በዝርዝር የሚግሇጽ መሆን፤ 

ሐ) ዱዛይኑ የሚያካትታቸው የግንባታ ግብዓቶች 

ከውጪ ሀገር እንዱገዙ አስገዲጅ ሁኔታ ከላሇ 

በስተቀር በሃገር ውስጥ ገበያ ሊይ ሉገኙ 

የሚችለና ዯረጃቸውን የጠበቁ መሆን፤ 

መ) የሃገር ውስጥም ሆነ የውጭ ግንባታ 

ግብአቶች የተረጋገጠ የጥራት ማረጋገጫ 

ምስክር ወረቀት ሉቀርብባቸው የሚችለ 

መሆን፣   

3) ሥራ መጠን ትንተና እና ነጠሊ ዋጋ 

ግመታ 

ማንኛውም አማካሪ ዴርጅት የሥራ መጠን 

ትንተና እና ነጠሊ ዋጋ ግመታ ሲያዘጋጅ 

የሚከተለትን ተግባራዊ ማዴረግ 

ይጠበቅበታሌ፡-  

1) ከዱዛይኑ በመነሳት ሉሰራ ሇታሰበው 

ግንባታ የግንባታ ግብአት በዱዛይኑ 

ከተገሇጸው ተጣጥሞ መዘጋጀት 

ይኖርበታሌ፡፡ 

2) የሥራ መጠኑ ከዱዛይኑ ጋር በመጠንም 

ሆነ በይዘት የተጣጣመ ማዴረግ፤ 

3) በአንዴ ፕሮጀክት የነጠሊ ዋጋ ትመና ውስጥ 

የተሇያየ ትርፍና ሌዩ ሌዩ ህዲግ 

አሇመጠቀም፣ 

4) የነጠሊ ዋጋ ግመታ በሀገሪቱ ተቀባይነት 

ባሇው የአሰራር ሥርዓት መሠረት 

የሚከተለትን አካትቶ መከናወን አሇበት፡-  

ሀ) ሇአንዴ ሥራ የሚያስፈሌግ የግንባታ 

ቁሳቁስ እና መጠን፣ 

B) Describe in detail the types, contents and 

quality of inputs required for the project to 

be constructed; 

C) The construction materials included in the 

design shall be available in the domestic 

market and shall be standardized, unless 

otherwise required. 

D) Ability to provide certified quality 

assurance of both domestic and foreign 

construction materials 

3)  Take-off and coast break down 

Any consulting organization is required to 

implement the following when preparing a 

takeoff analysis and single price estimate: 

 

1) Construction inputs for the intended 

construction should be prepared in 

accordance with the design. 

2) Quantity of the work should be 

coinciding with the size and content of 

the design. 

3) Not using different profits and margins 

in a single project price. 

4) Single price estimation shall be carried 

out in accordance with the accepted 

procedures of the country፡- 

A) Building materials and quantities 

required for a job 
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ሇ) የሰው ሃይሌ እንዯየሙያውና ዴርሻው 

በስራው የሚቆይበት ጊዜ፣  

ሐ) የግንባታ ማሽኖችና የእጅ 

መሳሪዎችን፣ 

መ) ሇእያንዲንደ የሥራ ዓይነት 

የሚያስፈሌገው ቡዴን በሰአት 

የሚሰራውን ሥራ መጠን በመጠቀም 

የዋጋ ግምት ማቅረብ ይኖርበታሌ፡፡  

ሠ) የግንባታ እቃ ዋጋ፣የሰው ሃይሌ  እና 

የሚያስፈሌጉ ማሽኖችና የእጅ 

መሳሪዎችን ወቅታዊ የገበያ ዋጋ 

ከማዕከሊዊ ስታስቲክስ ኤጀንሲ ወይም 

ከሚመሇከተው አካሌ በሚወጣ ዋጋ 

ዝርዝር መሰረት የሚዘጋጅ ይሆናሌ፡፡ 

8. የኮንስትራክሽን ውሌ አስተዲዯር ሥራዎች 

1) አሰሪው ወይም አማካሪው በውለ 

መሠረት ተግባራቱ መፈጸማቸውን 

ተከታትል ማረጋገጥ ይኖርበታሌ፡፡ 

2) አማካሪው የተፈረሙ ውልች መሠረት 

የግንባታ ሥራዎች በወቅቱ መጠናቀቁን 

ማረጋገጥ አሇበት፡፡ 

3) ሇማንኛውም የሕንጻ አማካሪ በውሌ 

አስተዲዯር ሇአገሌግልት የሚፈጸምሇት 

ጥቅሌ ክፍያ ውስጥ በየጊዜው 

የሚፈጸመው በፕሮጀክቱ የግንባታ 

አፈጻጸም ዯረጃ አንጻር በመቶኛ 

(በፐርሰንት) ተሰሌቶ መሆን አሇበት፡፡   

9. የግንባታ ሥራዎች ቁጥጥር  

የግንባታ ሥራዎች ቁጥጥር  አማካሪ ከዚህ 

በታች የተዘረዘሩትን ማሟሊት እና መተግበር 

አሇበት፡፡ 

B) The duration of the workforce, 

depending on the profession and its 

role; 

C) construction machinery and hand 

tools; 

D) The team required for each type of 

work should estimate the cost based 

on the amount of work done per 

hour. 

E) The current market price of 

construction materials, manpower 

and required machinery and 

equipment required shall be 

determined by the Central Statistics 

Agency or the relevant body. 

8.  Construction Contract Management  

1) The employer or consultant must monitor 

and ensure that the activities are carried 

out in accordance with the contract. 

2) Consultants must ensure that construction 

work is completed on time in accordance 

with signed contracts. 

3) For any building consultant, the total cost 

of the contract for service management 

shall be calculated as a percentage based 

on the construction performance of the 

project. 

9. Supervision of construction works 

Construction Supervisor Consultant must 

meet and implement the following:- 

A) Provide the contractor with a clear plan 
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ሀ) የሥራ ተቋራጩ ግንባታ ስራውን 

ከመጀመሩ በፊት በግሌጽ የተዘጋጀ 

የእቅዴና የሥራ መርሃ-ግብር እንዱያቀርብ 

ማዴረግ፣ 

ሇ) አማካሪው ወዯ ቁጥጥር ተግባር ከመግባቱ 

በፊት የቁጥጥር ማንዋሌ ማዘጋጀት፣ 

ሐ) አማካሪው ሥራ ተቋራጩ ወዯ ተግባር 

ከመግባቱ በፊት እና በግንባታ ወቅት  

የዯህንነትና የጥንቃቄ እርምጃዎችን 

ማሟሊቱን ማረጋገጥ፣ 

መ) አማካሪው የግንባታ ግብዓትና አቅርቦት 

ምንጮች ጥቅም ሊይ ከመዋሊቸው በፊት 

በሚወሰዴ ወካይ ናሙና ፍተሻ ማዴረግ፣ 

ሠ) አማካሪው የሥራ ተቋራጩ የግንባታ 

ዯረጃ በየእሇቱ በአካሌ በመገኝት ተገቢውን 

ክትትሌ በማዴረግ በእሇት መዝገብ ሊይ 

እንዱይዝ ማዴረግ፣  

ረ) እያንዲንደ የግንባታ ዯረጃ ሲጠናቀቅ 

ሇተሠራው ሥራ ከሥራ ተቋራጩ ጋር 

በጋራ በመሆን ጥራቱን ተቀባይነት ባሇው 

ፍተሻ ማረጋገጥ፣  

ሰ) በተሰጠው የፀዯቀ ዱዛይን፣ የሥራ ዝርዝር 

እና የውሌ ሰነዴ መሠረት ሥራ ተቋራጩ 

ፕሮጀክቱን በተያዘሇት ጊዜና ዋጋ 

እንዱሁም በተቀመጠው የጥራት ዯረጃ 

እየገነባ ስሇመሆኑ በመቆጣጠር፤ 

በመከታተሌ እና ከሥራ ተቋራጩ 

የተቀበሇውን ጊዜያዊ ክፍያ ጥያቄ 

አረጋግጦ ሇአሰሪው ማቅረብ፤ 

ቀ) የግንባታ ቁጥጥሩን /ሱፐርቪዝን/ 

ሲያከናውን አጠቃሊይ ሥራውን በአግባቡ 

and work schedule before construction 

begins 

B) Prepare a control manual before the 

consultant enters into a control operation 

C) Ensure that the consultant meets safety and 

security precautions before and during 

construction 

D) The consultant shall Inspect sample taken 

from the source of the construction 

material before using it. 

E) The consultant shall follow up the 

construction status of the contractor on a 

daily basis. 

F) To ensure the quality of the work done at 

the completion of each stage of 

construction in collaboration with the 

contractor 

G) Supervise that the contractor is 

constructing the project on time and at the 

specified price and quality level in 

accordance with the approved design, 

specification and contract document by 

Monitoring and verifying the temporary 

payment request received from the 

contractor to the employer 

H) Ensure that the construction supervision is 

based on a pre-designed checklist that 

allows it to supervise the overall operation. 
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ሇመቆጣጠር በሚያስችሇው አስቀዴሞ 

የተዘጋጀ ቼክ-ሉስት መሠረት መሆኑን 

ማረጋገጥ፣   

በ) በግንባታ ቦታ ሊይ የሚቀመጥ የስራ 

መዝገብ ያዘዛቸውን ስራዎች ዝርዘርና 

አጠቃሊይ መረጃ፣ የየዕሇቱን የሥራ 

አፈጻጸም በሳምንቱ መጨረሻ እንዱሁም 

የየሳምንቱን በወሩ መጨረሻ አጠቃል 

ሇአሰሪው ሪፖርት ማቅረብ፤ 

ተ) በዚህ ንኡስ አንቀጽ ፍዯሌ ተራ ‹በ› 

መሠረት የሚቀርብ ወርሃዊ ሪፖርት 

ቢያንስ በተግባር የተከናወኑ ሥራዎች 

የሚከተለትን አካትቶ መቅረብ አሇበት፤ 

(1) የተሊሇፉ ትዕዛዞች፣  

(2) ያጋጠሙ ችግሮችና የተወሰደ 

መፍትሄዎች፣ 

(3) የፕሮጀክቱን የፊዚካሌና ፋይናንሺያሌ 

አፈጻጸም፣  

(4) በፕሮጀክቱ የተሰማራ የሰው ኃይሌ 

በቁጥር፣በጾታ እና በሙያ ስብጥር፣ 

(5) በግንባታ ቦታ ሊይ ያለ የግንባታ 

ግብዓቶችና መሳሪያዎች ዝርዝር 

መግሇጫ፣ 

(6) በዚህ ንዑስ አንቀጽ ከፊዯሌ ተራ ሀ 

እስከ ተ የተዘረዘሩት እንዯተጠበቀ 

ሆኖ የግንባታ ቁጥጥር አማካሪው 

ግንባታውን በተቀመጠሇት የውሌ ጊዜ 

በዱዛይኑ መሰረት መገንባቱንና 

ሇአገሌግልት ዝግጁ መሆኑን 

አረጋግጦ ሇአሰሪው እንዱረከብ 

ማዴረግ አሇበት፡፡ 

 

I) Provide the employer with a detailed 

description of the book on the construction 

site, a summary of the daily performance 

over the weekend and a summary of each 

week's end of the month 

J) A monthly report submitted in accordance 

with sub-paragraph (I) of this sub-article 

shall at least include the following 

activities 

(1) Orders 

(2) Problems encountered and solutions 

taken 

(3) The physical and financial 

performance of the project 

(4) The number of people engaged in the 

project in terms of number, gender 

and occupation 

(5) A detailed description of the 

construction materials and equipment 

at the construction site 

(6) Subject to the provisions of sub-

paragraph A to J paragraphs of this 

subsection, the construction 

supervisor shall ensure that the 

construction is carried out in 

accordance with the design and is 

ready for use within the stipulated 

time. 
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10.  የሙያ ሥነምግባር ግዳታዎች 

እያንዲንደ አማካሪ በሙያ ማሕበራት የተዯነገጉ 

የሙያ ሥነ-ምግባር የማክበርና የማስከበር 

ግዳታ አሇበት፡፡   

11.  ኮንትራት ስሇማራዘም 

አንዴ አማካሪ ኮንትራት የማራዘም የውሳኔ 

ሐሳብ ሉያቀርብ የሚችሇው በውለ ሰነድች 

ውስጥ የተጠቀሰው እንዯተጠበቀ ሆኖ 

በሚከተለት ጉዲዮች መሰረት አዴርጎ መሆን 

አሇበት፡- 

1) የበጀት እጥረት በአሠሪው ተረጋግጦ 

ሲቀርብ፤ 

2) በአገር አቀፍ ዯረጃ የግንባታ እቃ እጥረት 

መኖሩ ሲረጋገጥ፤ 

3) ግንባታው ያሌተጠናቀቀው ከአቅም በሊይ 

በሆነ ምክንያት መሆኑ ሲረጋገጥ፣ 

4) የክፍያ መዘግየት፣  

5) የባሇሙያ እጥረት መኖሩ በአሠሪው 

ሲረጋገጥ እና 

6) በአሰሪው ፍሊጎት በውሌ ያሌተገሇጹ 

ተጨማሪ ስራዎች ሲቀርቡ፡፡ 

12. የተመዘገቡ ባሇሙያዎችን ቀጥሮ ስሇማሰራት  

1) ማንኛውም የተመዘገበ አማካሪ ከቅዴመ 

ዱዛይን እስከ ግንባታ ማጠናቀቂያ ሥራ 

በተመዘገበና ዯረጃውን በሚመጥን 

ባሇሙያ ማሠራት አሇበት፣  

2) በዚህ አንቀጽ ንዑስ አንቀጽ 1 መሠረት 

የሚቀጠረው/በስራው የሚሳተፈው ባሇሙያ  

የታዯሰ ምስክር ወረቀት ያሇው መሆን 

አሇበት፡፡ 

 

10. Professional ethical obligations 

Every counselor has a duty to respect and 

uphold professional ethics set by professional 

associations. 

11. Extending the contract 

A consultant may propose to extend the 

contract on the basis of the terms set out as 

follows with standings of the contract 

documents: 

1)  Budget shortfall confirmed by the 

employer 

2) When there is a shortage of building 

materials nationwide 

3) When determined that the construction 

was not completed due to overcrowding 

4) payment delay and 

5) When a professional shortage is confirmed 

by the employer 

6) When additional work is not specified as 

specified by the employer 

12. Recruitment of registered professionals 

1) Any registered consultant shall employee 

registered and qualified professional 

from pre-design to construction 

completion. 

2) The professional employed in 

accordance with sub-article 1 of this 

Article shall have a renewed certificate. 
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ክፍሌ ሶስት 

ሌዩ ሌዩ ዴንጋጌዎች 

13. አስተዲዯራዊ ቅጣት 

1) አማካሪው በዚህ መመሪያ ከአንቀጽ 5 እስከ 

9 የተቀመጡትን ዴንጋጌዎችን 

በመተሊሇፍ ጥፋት የፈጸመ እንዯሆነ ከዚህ 

በታች የተዘረዘሩት አስተዲዯራዊ ቅጣቶች 

ይወሰኑበታሌ፡-   

ሀ) ጥፋቱ የመጀመሪያ ከሆነ እና ጉዲት ያሊዯረሰ 

መሆኑ ከተረጋገጠ የጽሁፍ ማሰጠንቀቂያ፡ 

ሇ) ቀሊሌ ጉዲት ያዯረሰ ከሆነ የብቃት 

ማረጋገጫ ምስክር ወረቀቱ ሇአንዴ ዓመት 

ይታገዲሌ፣ 

ሐ) ጉዲት እና ኪሳራው በቀሊለ ሉታረም 
የማይችሌ ከሆነ የብቃት ማረጋገጫ ምስክር 
ወረቀቱ ሇሁሇት ዓመት ይታገዲሌ፣  

መ) በዚህ አንቀጽ ንኡስ አንቀጽ 1 ከፊዯሌ 

ተራ ሀ እስከ ሐ የተዯነገገው እንዯተጠበቀ 

ሆኖ ጥፋቱ ሇሁሇተኛ ጊዜ ከሆነ እና ጉዲት 

ማስከተለ በሚመሇከተው ተቋም ከተረጋገጠ 

የብቃት ማረጋገጫ ሰርተፊኬቱ ሇአራት 

አመት እንዱታገዴ ይዯረጋሌ፡፡ 

ሠ) በዚህ አንቀጽ ንዑስ አንቀጽ 1 የተገሇጸው 

እንዯተጠበቀ ሆኖ አማካሪው ሆን ብል ሇራስ 

ጥቅም ወይንም ሇላልች ጥቅም ሇማስገኘት 

ብል በሥራው ሊይ ብክነት እንዱፈጠር 

ማዴረጉ ከተረጋገጠ የብቃት ማረጋገጫ 

ሰርተፊኬቱን በመሰረዝ ሇመዴን ያስያዘው 

የዋስትና መጠን ሇአሰሪው ማካካሻ ይሆናሌ  

ረ) አማካሪው ሇርክክብ ብቁ የሆኑና ግንባታቸው 

የተጠናቀቁ ፕሮጀክቶችን ያሇበቂ ምክንያት 

ርክክብ እንዱፈጸም ያሊዯረገ እንዯሆነ 

Part Three 

Various provisions 

13.  Administrative Punishment 

1) If the consultant commits an offense in 

violation of the provisions of Articles 5 

to 9 of this directive, the administrative 

penalties listed below shall be 

determined. 

A) Written notice if the fault is original and it 

is determined that it did not cause damage 

B) In the event of minor damage, the 

certification will be suspended for one year 

C) If the damage and loss cannot be easily 

corrected, the certificate of competency 

will be suspended for two years 

D) Without prejudice to the provisions of 

sub-article 1 (A) up to (C) of this Article, 

if the offense is a second time and the 

damage is determined by the relevant 

institution, the certification certificate 

shall be suspended for four years. 

E) Notwithstanding the provisions of sub-

article 1 of this Article, if the consultant is 

found to have intentionally wasted his 

work for personal gain or for the benefit of 

others, the cancellation of the qualification 

certificate and the amount insured will be 

compensated. 

F) The Certificate of Competence will be 

suspended for three years if the consultant 

fails to hand over the projects that are 
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የብቃት ማረጋገጫ ሰርተፊኬቱ ሇሶስት 

ዓመት ይታገዲሌ፡፡ 

(ሰ) በግንባታ ወቅት የዯህንነት እና የጥንቃቄ 

እርምጃዎችን ሳያሟሊ ተቋራጩ ወዯ ሥራ 

መግባቱን ተመሌክቶ በቸሌተኝነት ያሇፈ 

አማካሪ በንብረት እና በሰው ሕይወት 

እንዱሁም አካሌ ሊይ ሇሚዯርሰው ጉዲት 

በተናጠሌ ወይም ከተቋራጩ ጋር ተጠያቂ 

ይሆናሌ፡፡ 

(ሸ) አማካሪው የክፍያ ጥያቄ ቀርቦሇት ሇአሰሪው 

በተቀመጠው ጊዜ ገዯብ መሰረት የክፍያ 

ጥያቄውን ሳያስተሊሌፍ ካዘገየ የብቃት 

ማረጋገጫ ሰርተፊኬቱ ሇአንዴ ዓመት 

እንዱታገዴ ይዯረጋሌ፡፡ 

(ቀ) ማንኛውም የግንባታ አማካሪ በአንቀጽ 7 

ንዑስ አንቀጽ 3 የተገሇጸው እንዯተጠበቀ 

ሆኖ  የግንባታ ግብአት መጠን ከተዘጋጀው 

ዱዛይን ጋር በተጋነነ መሌኩ ሌዩነት 

ያሇውን ካቀረበ የብቃት ማረጋገጫ 

ሰርተፊኬቱ ሇሶስት አመት እንዱታገዴ 

ይዯረጋሌ፡፡ 

ረ) ማንኛውም አማካሪ የብቃት ማረጋገጫ 

ሰርተፊኬቱ የስረዛ ወይም የእግዴ ቅጣት 

የተጣሇበት እንዯሆነ ውሳኔው በተሊሇፈ በ10 

(አስር) የስራ ቀናት ውስጥ ቀርቦ የብቃት 

ማረጋገጫ ሰርተፊኬቱን ሇሰጠው አካሌ 

ተመሊሽ ማዴረግ አሇበት፡፡  

ሸ) እግዴ ወይም ስረዛ ያስተሊሇፈው ተቋም 

በዯብዲቤ ሇሚመሇከተው አካሌ የሚያሳውቅ 

እና በተቋሙ ይፋዊ ዴረ-ገጽ ሊይ 

ያሳውቃሌ፡፡ 

qualified for completion and completed 

without good reason. 

G) A negligent consultant who observes the 

contractor entering into work without 

complying with safety and security 

measures during construction may be 

liable individually or jointly with the 

contractor for damage to property and 

human life and body. 

H) If the consultant receives a payment 

request and delays the submission of the 

payment within the time limit set by the 

employer, the certification certificate shall 

be suspended for one year. 

I) The construction certificate shall be 

suspended for a period of three years if any 

construction consultant exaggerates the 

amount of construction inputs that are 

contrary to the design in accordance with 

the provisions of sub-article 3 of Article 7. 

J) Any consultant shall, within 10 (ten) 

working days of the decision, submit his / 

her certification to the issuing authority if 

the certificate of revocation is suspended 

or suspended. 

 

K) The institution that issued the suspension 

or cancellation shall inform the concerned 

party in writing and on its official website  
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14. የቅሬታ አቀራረብ ሥርዓት  

1) በዚህ መመሪያ አንቀፅ 11 መሰረት ቅጣት 

የተጣሇበት ማንኛውም አማካሪ ፣ የተጣሇበት 

እገዲ ወይም ስረዛ እንዱሻሻሌሇት ወይም 

እንዱነሳሇት፤ እግደን ያስተሊሇፈው አካሌ 

ተጠሪ ወዯ ሆነበት የመንግስት አካሌ 

መታገደን ወይም መሰረዙን ባወቀ በ15 

ተከታታይ ሥራ ቀናት  ውስጥ አስተዲዯራዊ 

አቤቱታውን ማቅረብ ይችሊሌ፡፡  

2) አቤቱታ የቀረበሇት አካሌም አቤቱታው 

በዯረሰው በ10 ተከታታይ የሥራ ቀናት 

ውስጥ መሌስ መስጠት አሇበት፣ 

3) አቤቱታ አቅራቢው በተሰጠው ምሊሽ ያሌረካ 

እንዯሆነ ምሊሹ በዯረሰው በ10 ተከታታይ 

የሥራ ቀናት ውስጥ አቤቱታውን ሇሚኒስቴሩ 

ማቅረብ ይችሊሌ፤ ሇሚኒስቴሩ የሚያቀርበው 

አስተዲዯራዊ አቤቱታም የመጨረሻ 

ይሆናሌ፡፡ 

15. የማማከር ሥራ ከተቋረጠ ወይም 

ከተጠናቀቀ በኋሊ የሚታወቁ ጥፋቶች 

ማንኛውም አማካሪ የማማከር ሥራውን 

ካቆመበት ወይም ካጠናቀቀበት ጊዜ ጀምሮ 

እስከ 10 (አስር) አመት ዴረስ ከሰራቸው 

የዱዛይንና የማማከር ሥራዎች ጋር ተያይዞ 

በፕሮጀክቱ ሊይ የሚከሰቱ ችግሮች በግንባታ 

ወቅት እንዯተከሰቱ ተቆጥረው እንዯ ጥፋቱ 

ዓይነትና ክብዯት ይጠየቃሌ፡፡ 

16. የላልች ህጎች ተፈጻሚነት 

የዚህ መመሪያ ስራ ሊይ መዋሌ የወንጀሌ እና 
የፍትሐ-ብሔር ሕግ ዴንጋጌዎች እንዱሁም 
ላልች የኢትዮጵያ ህጎች ተፈጻሚነት ሉያስቀር 
አይችሌም፡፡ 

14.  Complaint system 

1) Any consultant who has been punished in 

accordance with Article 11 of this 

directive shall be entitled to amend or 

revoke the suspension or cancellation. The 

issuing body may file an administrative 

appeal within 15 consecutive working 

days after it is notified that it has been 

suspended or canceled. 

2) The respondent must respond within 10 

working days of receiving the complaint. 

3) If the complainant is dissatisfied with the 

response, he may file a complaint with the 

Ministry within 10 consecutive working 

days of receiving the response; His 

administrative appeal to the Ministry will be 

final. 

15. Errors identified after termination or 

completion of counseling 

Problems with the project related to the 

design and consulting work performed by 

any consultant for 10 years from the date of 

termination or completion of the consulting 

work shall be considered as the nature and 

severity of the damage. 

16. Enforcement of other laws 

The application of this directive does not 

preclude the application of criminal and civil 

law provisions as well as other laws of the 

Ethiopia. 
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17. መመሪያውን ስሇማሻሻሌ 

ይህንን መመሪያ ማሻሻሌ ሲያስፈሌግ 

የሚኒስቴር መስሪያ ቤቱ ሉያሻሽሇው ይችሊሌ፡፡ 

18. መመሪያው የሚፀናበት ጊዜ 

ይህ መመሪያ ከመጋቢት 21 ቀን 2014 ዓ.ም 

ጀምሮ ተፈጻሚ ነው፡፡ 

ወ/ሮ ጫሌቱ ሳኒ 

የከተማና መሠረተ ሌማት ሚኒስቴር 

ሚኒስትር 

 

17. Improving the directive 

This directive may be revised by the Ministry 

when required. 

18. Time of validation of the directive 

This directive is effective from the date of 

March 30/ 2022. 

Mrs. Chaltu Sani 

Minister of Ministry of Urban and 

Infrastructure 

 

 

 


